NEVADA ENVIRONMENTAL RESPONSE TRUST

LE PETOMANE XXVIi, INC., NOT INDIVIDUALLY BUT SOLELY AS ENVIRONMENTAL RESPONSE TRUST TRUSTEE

2015 ANNUAL BUDGET

NDEP/EPA APPROVED 4/2/15

ED_002461_00008926-00001



NEVADA ENVIRONMENTAL RESPONSE TRUST (NERT)

2015 BUDGET
NDEP/EPA APPROVED 4/2/15

BUDGET SUMMARY
Page Total
Administrative Funding Budget
Trust Administrative Services 2 S 510,000
Legal Administrative Services 2 S 507,500
Financial Services 2 S 360,000
Other Administrative Expense 2 S 543,205
Financial Institution Fees - Administrative Funds 2 S 48,449
) 1,970,154
Environmental Funding Budget
General and Ongoing Site Operations 3 S 1,501,154
Groundwater Monitoring Program 3 S 940,945
GWETS Operations - Envirogen Technologies, Inc. 4 S 4,169,303
GWETS Compliance and Projects 4 S 11,437,000
Remedial Investigation - NERT 5 S 6,329,000
Remedial Investigation - NDEP 5 S 1,413,000
Other Environmental Expense 6 S 1,865,205
Administrative Account Reimbursement 6 S 546,341
Financial Institution Fees - Environmental Funds 6 S 654,623
$ 28,856,570
SUPPORTING DOCUMENTATION
Footnotes 7
Consultant Proposal for Services : ENVIRON Attachment A
Consultant Proposal for Services : Tetra Tech Attachment B
Consultant Proposal for Services : GES Attachment C
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NEVADA ENVIRONMENTAL RESPONSE TRUST
2015 ADMINISTRATIVE BUDGET
NDEP/EPA APPROVED 4/2/15

ADMINISTRATIVE TASKS PROVIDER 2014 2014 2015 NOTE
As Amended* Actual Expenditure
A : TRUST ADMINISTRATIVE SERVICES
AO01 General Administrative Services L1, L2 S 125,000 | § 124,000 | 99.2% | § 175,000
A02 Services relating to Tronox Tenancy and Leasehold Projects L1 S 25,000 | $ 12,000 | 48.0% | S 50,000
A03 Services relating to DOD / Perchlorate Reimbursement L1 S 10,000 | $ - 0.0% | S 10,000
A04 Services relating to the Anadarko litigation L1 S 125,000 | $ 112,000 | 89.6% | $ 150,000
AQ5 Services relating to the Subrogation Claim of AIG L1 S 100,000 3
A06 Services relating to the Sale Parcels L1 S 25,000 | S 14,000 | 56.0% | S 25,000
S 310,000 | § 262,000 | 84.5% | § 510,000
B : LEGAL ADMINISTRATIVE SERVICES
BO1 Services related to Tronox Tenancy and Leasehold Projects FL S 45,000 | 40,172 | 89.3% | $ 60,000 4
B0O2 Services relating to Trust Insurance Matters FL S 15,000 | S 3,587 | 23.9% | $ 65,000 5
BO3 Services relating to the Anadarko Litigation FL S 110,000 | $ 86,485 | 78.6% | S 80,000 6
BO4 Services relating to Trust Property Ownership FL S 32,500 | S 27,143 | 835% | S 32,500
BO5 Services relating to the TRECO Sale FL S 45,000 | $ 12,852 | 28.6% | S 45,000 7
BO6 Services relating to the Subrogation Claim of AlG FL S 150,000 3
BO7 Services relating to Trust Taxation FL S 2,500 | S 1,755 | 70.2% | $ 10,000
BO8 Services relating to the Henderson GW LLC sale FL S 45,000 | 5 18,652 | 41.4% | $ 45,000 8
BOY Local counsel services KC S 9,500 | & 2,140 | 22.5% | $ 20,000 9
S 304,500 | $ 192,784 | 63.3% | S 507,500
C: FINANCIAL SERVICES
C01 Bookkeeping Services L1 S 175,000 10
€02 Financial Reporting Services PK S 33,000 | S 33,000 | 100.0% | & 70,000 11
C03 Agreed Procedures Report TBD S 50,000 12
C04 Investment Consulting Services TE S 65,000 13
S 33,000 | § 33,000 | 100.0%| $ 360,000
D : OTHER ADMINISTRATIVE EXPENSE
DO1 Property Taxes cc S 205,000 | 189,784 | 92.6% | S 215,000
D02 Trust Insurance Policies Wi S 195,000 | $ 176,887 | 90.7% | $ 195,000 14
D03 Fourth Street Paving BM S 20,000 | S - 0.0% | S 20,000 15
D04 Henderson Office Expense {(50%) S 113,205 16
S 420,000 | S 366,671 | 87.3% | S 543,205
E : FINANCIAL INSTITUTION FEES (ADMINISTRATIVE FUNDS)
E01 Northern Trust NT S 5,500 | $ 5,000 | 90.9% | $ 6,000 17
E02 U.S. Bank - Administration and Custody Fee USB S 6,407 18
EO3 U.S. Bank - Investment Management Fee USB S 37,042 19
S 5,500 | $ 5,000 | 90.9% | S 49,448
TOTALS $ 1,073,000 $ 859,455 80.1% | $ 1,970,154
L1  Le Petomane, Inc. CC  Clark County, NV PK Popowcer Katten, LLP USB USBank, N.A..
PROVIDERKEY L2  Le Petomane XXVII, Inc. FL  Foley and Lardner, LLP NT  Northern Trust, N.A.. Wi Willis of Hiinois, Inc.
BM Basic Management, Inc. KC Kaempfer Crowell, LLP TE  Templeton Environmental Group,
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NEVADA ENVIRONMENTAL RESPONSE TRUST
2015 ENVIRONMENTAL BUDGET
NDEP/EPA APPROVED 4/2/15

GENERAL AND ONGOING SITE OPERATIONS TASKS * PROVIDER| A:J;ze gt | Actual EZX?;: diture 2 2015 NOTE
F : GENERAL SITE OPERATIONS
FO1 Security / General Site Inspections EN,GS,TT | § 211,000 | $ 100,000 | 47.4% | $ 83,498
FO2 Stormwater Master Plan EN S 53,000
FO3 Site Management Plan EN S 41,500 | § 29,500 | 71.1% | S 40,000
FO4 Consent Agreement Scheduling and Reporting EN,TT S 28,000 | 11,700 | 41.8% | S 53,000
FO5 NDEP / Stakeholder Meetings ENTT S 171,300 | $ 113,400 | 66.2% | S 247,500
FO6 Matters Relating to Perchlorate Reimbursement EN,TT S 35,000 | $ 14,100 | 40.3% | S 40,000
FO7 Stormwater Outfall Relocation EN S 519,000 | S 149,700 | 28.8% | & 341,000
FO8 Eastside (TIMET) Grading EN S 190,000 | $ 33,000 | 17.4% | S 157,000
F99 Unspecified Project Implementation EN,TT S 200,000 20
$ 1,195,800 | $ 451,400 | 37.7% | $ 1,214,998
G : LEASEHOLD / OFF-SITE OPERATIONS
GO1 Sale Parcel: HRAs EN S 99,000 | § 85,000 | 85.9% | $ 92,000
G0O2 Sale Parcel: Treco and Parcel E Coordination EN S 30,000 | S 2,600 87% | S 30,000
GO03 Tronox and LTCA Communications and Oversight EN,GS,TT | § 79,000 | $ 55,800 | 70.6% | S 126,156
G04 BMI Complex Communications EN S 38,000 | $ 19,500 | 51.3% | & 38,000
S 246,000 | S 162,900 | 66.2% | $ 286,156
H : GROUNDWATER MONITORING PROGRAM
HO1 Analytical ET S 239,587 | S 235,563 | 98.3% | S 385,945 | 21
HO2 Field Oversight TT S 30,000
HO3 Data Verification EN S 35,000
HO4 Data Management EN S 116,000 | $ 114,500 | 98.7% | $ 116,000
HO5 Data Evaluation and Reporting EN S 310,000 | S 296,900 | 95.8% | S 285,000
HO6 GWM Program Plan Update T S 15,000
HO7 Ongoing Monitoring Well Repair EN S 74,000 | S 19,500 | 26.4% | $ 32,000
HO8 Trust Database Update EN S 42,000
$ 739,587 | S 666,463 | 90.1% | $ 940,945
TOTALS $ 2,181,387 | § 1,280,763 58.71%| $ 2,442,099
EN ENVIRON International, Inc. NV Nevada Division of Environmental Protection
PROVIDER KEY ET Envirogen Technologies Inc. TT Tetra Tech, Inc.
GS Geotechnical and Environmental Services, Inc.
" Please see the attachments following this budget for detailed descriptions of all environmental consultant tasks.
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NEVADA ENVIRONMENTAL RESPONSE TRUST
2015 ENVIRONMENTAL BUDGET
NDEP/EPA APPROVED 4/2/15

2014 2014
GWETS OPERATIONS TASKS ' PROVIDER As Amended’ Actual Expenditure ® 2015 NOTE
I : GWETS OPERATIONS & MAINTENANCE (ENVIROGEN)
101 Base Operations and Maintenance ET S 3,051,592 |S 3,000,635 98.3% |$ 3,122,103 22
102 Utility Expense T S 216,000 | 5 205,000 | 94.9% | S 259,200 | 23
103 2014 Operational Metrics Implementation {One-time) ET S 100,000 24
104 AP-5 Project Implementation ({One-time) ET S 150,000 25
105 Continuous Optimization Program Support ET S 500,000 26
106 Assumed and Assigned Leases S 38,000 | $ 36,668 | 96.5% | S 38,000 27
$ 3,305,592 | $ 3,242,303 | 98.1% | S 4,169,303
J: GWETS COMPLIANCE AND REPORTING
J01 O0O&M Compliance Oversight T S 82,280 | S 82,000 | 99.7% | $ 153,000
J02 Permit Compliance and Reporting EN,TT S 215,000 | § 190,800 | 88.7% | § 557,500 | 28
JO3 Data Management and Evaluation EN S 148,000 | 5 141,500 | 95.6% | $ 124,000
S 445,280 | 5 414,300 | 93.0% | S 834,500
K : GWETS PROJECTS AND TRUST SUPPORT
K01 Continuous Optimization Program Support EN,TT,GS $ 1,000,000 26
K02 2013 Optimization EN S 340,000 | $ 262,000 | 77.1% | S 78,000
KO3 2014 Operational Metrics Implementation T S 1,126,000 | $ 133,000 | 11.8% | $ 993,000
K04 AP-5 Phase Il Work Plan Finalization T S 25,000
KO5 AP-5 Phase Il Project Implementation T S 8,217,000 29
KO6 AP-5 Interim Pond Management TT S 79,500
K07 GW-11 Evaluation : Geotechnical Evaluation T S 108,000
K08 GW-11 Evaluation : Liner Assessment TT S 25,000
K09 Seep Sump Investigation T S 32,000
K10 Envirogen Technical Contracts Support T S 45,000
$ 1,466,000 | $ 395,000 | 26.9% | S 10,602,500
TOTALS $ 5,216,872 $ 4,051,603| 77.66%| S 15,606,303
EN ENVIRON International, Inc. NV Nevada Division of Environmental Protection
PROVIDER KEY ET Envirogen Technologies Inc. TT Tetra Tech, Inc.
GS Geotechnical and Environmental Services, Inc.
" Please see the attachments following this budget for detailed descriptions of all environmental consultant tasks.
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NEVADA ENVIRONMENTAL RESPONSE TRUST
2015 ENVIRONMENTAL BUDGET
NDEP/EPA APPROVED 4/2/15

2014 2014
REMEDIAL INVESTIGATION TASKS PROVIDER| @ @ enged® | Actual Expenditure” 2015 NOTE
L : REMEDIAL INVESTIGATION PLANNING / STRATEGY  (NERTLEAD)
L01 Community Involvement EN S 34,000 | & 29,400 | 86.5% | S 34,000
LO2 Finalization of Soils Investigation {Leasehold Buildings) WP T S 111,770 | § 111,000 | 993% | S 50,000
L03 Addendum to Soil Flushing Treatability Study WP T S 65,000
L04 Preparation of Leasehold Utility Investigation WP T S 15,000
LO5 Unspecified Work Plan Preparation and Review EN,TT S 50,000 20
$ 145,770 | $ 140,400 | 96.3% | $ 214,000
M : REMEDIAL INVESTIGATION IMPLEMENTATION (NERT LEAD)
MO1 Soils Investigation (R1.2) EN $ 1,597,000 | 5 644,400 | 404% | S 946,000
MQ2 Soils Investigation (Leasehold Buildings}) (R1.3) T S - 30
MO3 Groundwater Investigation (R1.4) EN S 1,024,000 | S 335,300 | 32.7% | S 828,000
MOQ4 Bioremediation Treatability Study (R1.5) T S 929,000 | $ 50,000 | 54% |S$ 1,819,000
MG5 Soil Flushing Treatability Study (R1.6) i $ 1,555,000 | $ 30,000 | 1.9% |$ 1,794,000
M06 BHRA / SLERA Work Plan Implementation (R1.7) EN S 319,000 | S 29,300 | 9.2% | S 290,000
MO7 Groundwater Modeling (R1.8) EN S 450,000 | S 12,500 | 2.8% |S 438,000
MO8 Preparation of Rl Report (R1.9) TBD S - 31
$ 5,874,000 | % 1,101,500 | 18.8% |$ 6,115,000
N : NERT REGIONAL GW PLANNING / STRATEGY (NDEP LEAD)
NO1 NDEP / AG Staff Project Management and Support NV S 230,000 32
NO2 NERT Participation in Regional Tasks / Committees L1,EN,TT,FL S 355,000
NO3 Data Management and Evaluation NV S 250,000 32
NO4 Preparation of Data Gap Work Plan NV S 150,000 32
NO5 Community involvement EN,FL S 58,000 33
NO6 Preparation of FSP, QAPP and HASP NV S 100,000 32
NO7 Data Collection NV S 270,000 32
$ 1,413,000
TOTALS $ 6,019,770| $ 1,241,900 20.63%| $ 7,742,000
EN ENVIRON International, Inc. NV Nevada Division of Environmental Protection
PROVIDERKEY  ET Envirogen Technologies inc. TT Tetra Tech, Inc.
L1 Le Petomane, Inc.
" Please see the attachments following this budget for detailed descriptions of all environmental consultant tasks.
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NEVADA ENVIRONMENTAL RESPONSE TRUST
2015 ENVIRONMENTAL BUDGET
NDEP/EPA APPROVED 4/2/15

OTHER ENVIRONMENTAL EXPENSE AND TASKS ' PROVIDER| Azn?;:e gt | Actual :::2: diture 2 2015 NOTE
O : TRUSTEE ENVIRONMENTAL SERVICES
001 Services relating to Remediation and Restoration L1,L2 S 140,000 | $ 138,000 | 98.6% | S 180,000
002 Services relating to COP and GWETS Operations L1,L2 S 125,000 | $ 117,000 | 93.6% | $ 150,000
003 RPM direct costs {Payroll + Overhead) S 344,500 34
004 Henderson Office Expense (50%) S 113,205
S 265,000 | $ 255,000 | 96.2% | S 787,705
P : LEGAL ENVIRONMENTAL SERVICES
P01 Services relating to AIG Remediation Cost Recovery FL S 30,000 | & 17,095 | 57.0% | $ 30,000 35
P02 Services relating to NDEP meeting participation FL S 55,000 | $ 47,201 | 85.8% | S 55,000
P03 Services relating to NCP Compliance / DOD Submittal FL S 82,500 | 74,590 | 90.4% | S 82,500 36
P04 Services relating to COP and GWETS Operations FL S 57,500 | $ 48,546 | 84.4% | S 175,000 37
P05 Services relating to other Environmental Matters FL S 135,000 | $ 128,270 | 95.0% | S 95,000
S 360,000 | $ 315,702 | 87.7% | 437,500
Q: LEAD AGENCY OVERSIGHT
Q01 NDEP NV S 440,000 | S 388,446 | 88.3% | S 600,000
Q02 U.S. EPA us S 20,000 | S 20,000 | 100.0% | S 40,000
460,000 | $ 408,446 | 88.8% | S 640,000
R : ADMINISTRATIVE ACCOUNT REIMBURSEMENT
RO1 Administrative Reimbursement : TRECO Sale Expenses TR S 546,341 38
R0O2 Administrative Reimbursement : Anadarko Lit. Expenses TR S - 39
$ - % - $ 546,341
S : FINANCIAL INSTITUTION FEES (ENVIRONMENTAL FUNDS)
501 Northern Trust NT S 5,500 | S 5,001 | 90.9% | S 10,000 | 15
S02 US Bank - Administration and Custody Fee USB S 110,484 40
S03 UB Bank - Investment Management Fee UsB S 534,139 41
S 5,500 | § 5,001 | 90.9% | $ 654,623
TOTALS $ 1,090,500 $ 984,149| 90.25%| $ 3,066,169
EN ENVIRON International, Inc. L1 Le Petomane, Inc. TR NERT Administrative Account
PROVIDERKEY  ET Envirogen Technologies Inc. L2  Le Petomane XXVII, Inc. NT  Northern Trust, N.A.
FL Foley and Lardner, LLP NV Nevada Division of Environmental Protection USB  US Bank, N.A.
" Please see the attachments following this budget for detailed descriptions of all environmental consultant tasks.
NERT 2015 BUDGET 6
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NEVADA ENVIRONMENTAL RESPONSE TRUST (NERT)
2015 BUDGET
NDEP/EPA APPROVED 4/2/15

FOOTNOTE SUMMARY

' The 2014 budget as included with the 2015 budget is for reference purposes only and does not represent the 2014
budget in its entirety. This is due to the restructuring of the 2015 budget, revised allocation of responsibilities
amongst the Trust consultants and the inherent complexities associated with presenting a year over year task
comparison within this format. If additional year over year task comparison is required, please consult the Trust.

? Final 2014 invoicing has yet to be received by the Trust for various tasks. 2014 Actual Expenditures reported in this
budget are presented as estimates where appropriate. Final 2014 budget utilization to be reported inclusive to NERT
Fee Application N14-004.

® This budget represents anticipated costs to respond, without litigation, to AlG’s demand for reimbursement of
monies paid by AIG for all claims under the BMI and the Henderson policies issued by AlG. Per AlG’s December 26,
2014 demand, the amount at issue exceeds $257,000,000.

* This budget includes additional effort related to negotiations with Tronox regarding amending the tenant lease to
construct a roadway for access to the WC Ponds from Warm Springs Road.

® This budget includes additional effort related to the identification of and negotiations with a new insurance carrier
for the Trust and the corresponding on-site audits.

6 Anticipated areas of focus include the negotiation of U.S. Bank disbursement agreements, U.S. Bank investment
agreements, an agreement related to the Anadarko holdback and tax memos related to California and New York.

7 This budget assumes closing on the Treco option properties.

® This budget assumes closing on Parcel E.

® This budget assumes closing on the Treco option properties and Parcel E.

 Trust bookkeeping services to be provided through Le Petomane, Inc. effective March 2015.

" Effective March 2015, the scope of services provided by Popowcer and Katten LTD {“PK”} will be reduced due to the
Trust establishing bookkeeping services provided through Le Petomane, Inc. The 2015 PK scope is limited to the
preparation of quarterly financial reporting, review of monthly account ledgers, preparation of Trust entity tax
returns, services required to complete the 2014 Agreed Upon Procedures Report and the transition of bookkeeping

services to Le Petomane, Inc.

2 The Trust will be engaging the services of a CPA firm in 2015 to perform an Agreed Upon Procedures Report for the
2014 calendar year. The scope of services in subsequent years has yet to be determined.

2 The scope of services for Templeton Environmental Group LLC will include monthly review of bank investment
reports to confirm compliance with the investment policy of the Trust and consulting services related to the
negotiation of various bank agreements.

" The Trust currently maintains General Liability, E&O, Property and Boiler Policies. While the 2015 proposed budget
is consistent with that of 2014, it is assumed that this budget will need to be amended to include a policy for the on-
site NERT office trailer and the mid-year renewal.

 The same amount {520,000} was budgeted in 2014 to represent NERT’s share of BMI’s preliminary costs related to

the Fourth Street repaving project. This expense was never incurred and the budget has been carried forward to
2015.

NERT 2015 BUDGET 7
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NEVADA ENVIRONMENTAL RESPONSE TRUST (NERT)
2015 BUDGET
NDEP/EPA APPROVED 4/2/15

FOOTNOTE SUMMARY

* This budget includes the purchase of a NERT office trailer, Site vehicle, furnishings, utilities, technology and service
contracts. Actual expenses will be divided and funded evenly between the administrative and environmental
accounts.

Y NERT will be maintaining its relationship with Northern Trust until the depletion of the initial Trust funding received
at inception. The banking agreement with Northern Trust stipulates a fixed annual custody fee of $5,000.00 plus
one-half basis point {0.005%) of the total face amount of each securities transaction.

¥ This budget reflects the U.S. Bank administration and custody fees associated with 100% of the NERT Anadarko
distribution (NERT administrative account allocation) due to the unknown timeline regarding the release of the TAB
holdback.

B This budget reflects the U.S. Bank fees associated with active management of 100% of the NERT Anadarko
distribution {NERT administrative account allocation) due to the unknown timeline regarding the release of the 40%
TAB holdback. This budget assumes investment scenarios limited to U.S. Treasury Bills through Q3 2015 with a
transition up to a 20% equity portfolio in Q4 2015 pending the amendment of the Trust Agreement and related
direction from NDEP with cencurrence from U.S. EPA.

* This budget to be managed by NERT and allocated as required to its consultants. NERT will provide NDEP notice
regarding individual task driver and scope; however, detailed budgets will not be provided or required.

2 Analytical services related to the NERT Groundwater Monitoring Program are provided by Envirogen Technologies
Incorporated (“ETI”) through the Analytical Agreement dated March 7, 2013 between NERT and ETI. From time to
time, NERT is required to amend the Analytical Agreement due to changes in the Groundwater Monitoring Program
or as additional analytical services are requested by NDEP or the Trust. This budget reflects the current fixed amount
as indicated in the most recent amendment and/or NERT agreed upon charges, an additional $85,000 in annual
expense related to the expanded analytical program associated with the implementation of the 2014 GWETS
Operational Metrics program to be reflected in a forthcoming Analytical Agreement amendment and a contingency of
20% to capture the annual CPl escalation and additional analytical services, as required.

2 This budget represents the fixed annual costs associated with ETI’s comprehensive operations, monitoring and
maintenance services for the GWETS as contemplated in the Consulting, Operations, and Maintenance Agreement
dated December 5, 2012 between NERT and ETI. From time to time, NERT is required to amend the Consulting,
Operations, and Maintenance Agreement due to additional service requests at the direction of NDEP or the Trust.
This budget reflects the current fixed amount as indicated in the most recent amendment and/or NERT agreed upon
charges and a contingency of 20% to capture the annual CPl escalation and requests for additional services, as
required. The Trust anticipates amending this budget in 2015 due to the ongoing operation and maintenance
expenses related to the AP-5 Solids Removal, 2014 GWETS Operational Metrics and Continuous Optimization Program
projects. The 2014 actual expenditure reported for this task includes $446,157.37 in additional services including
additional labor in the first half of the year before the transition to single-shift operations and the precurement and
installation of the automatic filters for GW-11 effluent.

2 The GWETS utility expense budget includes payment for the following services: 1) Electric provided by NV Energy
for each of the three Lift Stations; 2} Electric provided by the Colorado River Commission and metered and billed by
Tronox for the on-site GWETS facilities; 3) Lake Mead Stabilized Water provided by Basic Water Inc. for the on-site
GWETS facilities and 4) Telephone services provided by Century Link Inc. The 2015 budget includes a 20%
contingency. All utility expense processed by Tetra Tech Inc.

* This budget represents anticipated one-time charges invoiced by ETI for consulting and/or equipment expense
related to the implementation of the 2014 Operational Metrics Work Plan. This budget is an estimate; only

negotiated project expense will be paid. Ongoing operations and maintenance expense related to the plan will be
captured through a forthcoming amendment to Task 101.

NERT 2015 BUDGET 8
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NEVADA ENVIRONMENTAL RESPONSE TRUST (NERT)
2015 BUDGET
NDEP/EPA APPROVED 4/2/15

FOOTNOTE SUMMARY

= This budget represents anticipated one-time charges invoiced by ETI for consulting and/or equipment expense
related to the implementation of the AP-5 Phase Il Solids Removal Work Plan. This budget is an estimate; only
negotiated project expense will be paid. Ongoing operations and maintenance expense related to the plan will be
captured through a forthcoming amendment to Task 101.

* These budgets are to be managed by NERT to support the GWETS Continuous Optimization Program {“COP”) as
directed by NDEP and allocated as required to its consultants. NERT will provide NDEP and EPA Monthly Progress
Reports {(“MPRs”) of COP progress including tasks accomplished, tasks in-progress and tasks pending initiation. The
MPRs will also include a summary of consultant costs incurred. The MPRs will not include detailed GWETS metrics, as
these will be provided via the monthly GWETS reports as prepared by Tetra Tech Inc. NERT will seek NDEP {and
BWPC as required) approval on all COP tasks that involve modification to the extraction well network.

7 The Trust currently leases land from the City of Henderson and the U.S. Bureau of Reclamation for GWETS
operations.

% This budget includes $250,000 as a contingency for various permit related fines if levied against the Trust. To the
extent possible, NERT will seek recovery from its contractors, as applicable and appropriate.

» This budget includes the implementation cost estimates inclusive to the Tetra Tech Draft Phase Il Work Plan for
AP-5 Solids Removal, dated December 24, 2014, less the on-going operations costs required to maintain, monitor and
initiate the processing of the slurried material. This budget to be finalized upon receipt of NDEP comments on the
draft work plan and may require an amendment. The on-going operation and maintenance costs will be captured
through a forthcoming amendment to Task 101.

* This task budget anticipated for inclusion to a forthcoming amendment once work plan and project budget have
been finalized.

in early 2015, NERT received direction from NDEP to prepare a scope, schedule and budget for the preparation of
the Remedial Investigation Report. This task budget anticipated for inclusion to a forthcoming amendment.

*2 All costs related to the NDEP-led investigation shall 1} be consistent with a budget and work plan submitted to and
approved by NERT; 2) specify what the funds were used for; 3) shall certify that they were used only for
Environmental Actions performed and/or oversight costs incurred after the Effective Date by the Lead Agency with
respect to the Henderson Property (all capitalized terms shall have the meaning ascribed to them in the Nevada
Environmental Trust Agreement) and 4) shall be consistent with the National Contingency Plan.

* This budget includes $20,000 for environmental legal services related to the community involvement aspect
regional groundwater project.

* This budget was approved by NDEP via an email dated December 31, 2014. Inclusive to this budget is the

following: 1) Employee gross salary; 2) Employee benefits; 3) Employer taxes and worker compensation insurance;
4) Recruitment fee; 5) Initial travel and employee relocation package and 6) Employee technology package.

* This budget is limited to costs related to the on-going AlG claim submittal process.

* This budget assumes a comparable level of effort in the preparation of the 2014 Department of Defense {“DOD”)
Payment Demand as was required for the preparation of the 2013 DOD Payment Demand. A budgetary amendment
will be required if additional effort is required due to a DOD dispute over the submitted costs and/or impact of the
Anadarko proceeds.

* This budget has been increased due to the anticipated level of effort to negotiate amendments to the various ETI
agreements to support the COP.
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NEVADA ENVIRONMENTAL RESPONSE TRUST (NERT)
2015 BUDGET
NDEP/EPA APPROVED 4/2/15

FOOTNOTE SUMMARY

* This budget reflects reimbursement to the Administrative Account from the proceeds which were deposited in the
Environmental Account as a result of closing the Settlement Agreement and Purchase and Sale and Joint Escrow
Instructions Agreement between NERT and TRECO, LLC, which closed on December 4, 2013. The reimbursement is for
costs incurred by NERT for Trustee fees and legal fees to negotiate and close the transaction, as well as post-closing
costs through December 31, 2014. Additional costs will be incurred, for which reimbursement will be sought, from
these same proceeds, as the Options are exercised and closed on the remaining Sale Parcels.

* This budget to reflect reimbursement to the Administrative account from the proceeds which were deposited in the
Environmental Account as a result of the Anadarko litigation for costs incurred by NERT for Trustee fees and legal fees
related to the litigation. This budget anticipated for inclusion to a forthcoming amendment.

“ This budget reflects the U.S. Bank administration and custody fees associated with 100% of the NERT Anadarko
distribution (NERT environmental account allocation) due to the unknown timeline regarding the release of the TAB
holdback.

* This budget reflects the U.S. Bank fees associated with active management of 100% of the NERT Anadarko
distribution {NERT environmental account allocation) due to the unknown timeline regarding the release of the 40%
TAB holdback. This budget assumes investment scenarios limited to U.S. Treasury Bills through Q3 2015 with a
transition up to a 20% equity portfolio in Q4 2015 pending the amendment of the Trust Agreement and related
direction from NDEP with cencurrence from U.S. EPA.
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MEVADS DIVISHOMN OF STATE OF MEVADA

Departereng of Dorserevation & Naerel Re

April 2. 2015

Jay A. Steinberg

Mevada Envieonmental Besponsge Trost
35 East Wacker Drive, Suite 1350
Chicago, 1L 60601

Re:  Tropox LLO (TRX) Facility
Mevada Environmental Response Trast (NERT) Property
NDEFP Facility ID #H-000539
Nevada Division of Environmental Protection (NDEF) Response o)
NERT 2015 Annual Budges, March 30, 2015

Dear My, Steinberg:

The NDEP has received and reviewed the sbove-referenced correspondence transmitted to NDEP via e-
mail on March 30, 2015, The NDEP has consulted with the US EPA as requived by the Environmental
Responge Trust Settlement Agreement.

NDEP hereby approves the 2013 Annual Badget. The Administrative Account i budgeted at 51,976,154
and the Environmental Account is currently budgeted at $28,856 570,

As we have discossed, due w the dynwmic nature of the project at this stage there are specific budget
items {e.g. F99) with unspecified scope or that are related to implementation of the Continuous
Optimization Program (105, K01, 002, PO4). While approved budget ceilings stll apply, NDEP requests
Monthly Progress Reports on incurred costs assoctated with these budget items by the 157 of each
month for the prior calendar month. This will enable NDEP and EPA to adequately mwonitor the budget
and at the same time allow necessary work to proceed &t g sufficient pace.

Please contact the undersigned with any guestions at

glovain@ndepanv.goy or 7756879373,

Rincerely

Greg Yovato <

Deputy Administrator

s Jarnes Dowchin, RDEP
Waeiguan Dong, NDEP
Helinds Suwe, Neveda Office of the Attirney Oenerdd
$Cassandra Joseph, Mevads Office of the Attorosy Gengrad
Alison Fong, U8 BPA Region 9
Andrew Sweinberg, Mevada Envirosmensl Response Troust

R0 E. Famingo Boad, Suite 230 = Loy vegas, Nevads 9115 e o0 TO7 486 ZR5D » £ VUL AEE IRGT « ndup nv goy

Fravted on recyiied pupey
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2015 NERT Budgetary Summary and Task Detail for ENVIRON Tasks
General Site Operation (21-37300A)

Security (FO1). An outside security firm conducts daily patrols of the site to identify security
breaches such as fence damage, trespassers, and vandalism. The scope of work includes
communicating with the security firm to review and maintain security logs, coordinating with the
security patrols regarding areas identified as potential problems, communicating security breaches to
the Trust, and preparation and submittal to the Trust of brief biweekly summary reports of security-
related issues and activities. Effective January 13, 2015, the Trust transitioned this task to
Geotechnical & Environmental Services, Inc. (GES); therefore, this scope of work (and the
associated budget estimate) is based on implementation of this effort only for January 1-12, 2015.
The estimated budget for this task of $1,000 includes $600 for Custom Security Guard & Patrol’s role
in this scope of work.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300A (FO1) Security $1,000

Stormwater Master Plan (F02). Various areas around the site, primarily around and in the storm
water retention basins as well as in areas where the prior soil removal activities were completed with
sloped ground surfaces, have been severely eroded from rainfall. This scope of work includes
performing a site wide storm water drainage evaluation and preparation of a storm water master plan
identifying possible modifications and/or improvements to the storm water conveyance and
management system throughout the site, to reduce the potential for significant erosion in years to
come. This scope of work includes contracting with S&B Christ Consulting (SBCC), a Nevada
professional engineering firm specializing in drainage and erosion issues in the LLas Vegas area, to
perform this evaluation. The study will evaluate site wide drainage patterns and provide
recommendations for site wide storm water conveyance and drainage system improvements
designed to adequately convey storm water across the site to designated retention basins with the
goal of minimizing future erosion of on-site soils. The master plan will prioritize recommended
drainage system improvements and provide preliminary cost estimates so that a multi-year plan can
be developed to ensure maximum value for the Trust in terms of both the design and implementation
of drainage system improvements and proactive maintenance activities expected to be performed in
the coming years . The drainage network improvements (grading and outfall relocation) along the
eastern Trust property boundary which were previously approved by NDEP and the Trust will be
included as a component of the master plan. This work along the property line was initiated in 2014
(as Project Tasks G09, G08b, and G10) and will continue into 2015 (as Project Tasks FO7 and F08).

This scope of work includes performing the site wide storm water drainage evaluation and developing
the master plan, which will become a document to guide future drainage system modifications,
improvements, erosion area repairs, and storm water management at the site. It is anticipated that
the engineering study will involve a site visit by SBCC, topographic evaluation, hydraulic modeling,
review of available drainage information, and preparation of a report with recommendations and
priorities for drainage system improvements and/or erosion repairs. All work will be completed by or
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under the direction of a licensed Nevada Professional Engineer (PE). This scope of work does not
include performing any drainage modifications or eroded area repairs at this time. The estimated
budget for this task is $53,000. It is anticipated that the budget for this task will be amended for
implementation of any drainage modifications or erosion repair design or construction.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300A (F02) Stormwater Master Plan $53,000

Site Management Plan (F03). The Site Management Plan (SMP) provides a decision framework for
the management of residual chemicals in soil and groundwater at the site. The current SMP
(Revision 1, dated October 2013) requires preparation and submittal of an Annual Report and
preparation and submittal of biannual updates/revisions to the SMP. This scope of work includes 1)
review of site activities performed from June 1, 2014 to May 31, 2015 which are subject to SMP
requirements, 2) tracking and recordkeeping of site work performed under the SMP and associated
SMP compliance activities, 3) completing the annual SMP certification of compliance and preparation
of an Annual Report for submittal to NDEP during 3™ Quarter 2015, 4) associated correspondence
with the Trust, NDEP and/or site occupants regarding compliance with and implementation of the
SMP; and 5) continued preparation and submittal of the biannual update/revisions to the SMP,
Revision 2. This scope of work includes production and submittal of the SMP, Revision 2 and the
Annual Report and distribution of both documents per NDEP’s latest deliverables distribution
guidance; however, the scope of work does not include responding to any NDEP comments on these
deliverables or production of additional revised reports to address NDEP comments, since the extent
of NDEP comments is unknown at this time. The estimated budget for this task is $40,000.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300A (F0O3) Site Management Plan $40,000

Consent Agreement Scheduling and Reporting (F04). This scope of work includes tracking the
completion of project tasks and submittal of project deliverables against established schedules, and
modification of task and deliverable schedules as appropriate. Specifically, this scope of work
includes 1) on an approximately quarterly basis, reviewing and updating the project's Gantt chart
RI/FS schedule and providing the updated schedule documents to the Trust and NDEP, and 2)
tracking the progress of project deliverables and reviewing and updating the project deliverables
Gantt chart schedule. This scope of work also includes continuing classification and organization of
documents for the site and nearby facilities and classifying and entering the documents into an
established document database. It is anticipated that the document classification and organization,
and use of the document database will streamline document review-related work on other project
tasks. The estimated budget for this task is $28,000.
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Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300A (FO4) Consent Agreement Scheduling $28,000
and Reporting

NDEP / Stakeholder Meetings (F05). ENVIRON will prepare for and attend various project status
update calls and meetings with the Trust, NDEP, and/or project stakeholders during 2015. For
budgeting purposes, it is assumed this effort will include 1) weekly calls with the Trust, 2) bi-weekly
calls with the Trust and NDEP, 3) quarterly calls with the stakeholder’s group, 4) an annual in-person
two-day meeting in Las Vegas with the USEPA, the Trust, NDEP, and stakeholders, and 5)
attendance, as directed by the Trust and/or NDEP, at up to four in-person one-day meetings in Las
Vegas with the Trust and/or NDEP. As described herein and based on our experience from 2014,
the scope of work for this task is approximately the same as in 2014. The estimated budget for this
task is $105,000.

Billing Code (Phase) Subtask Description 2015 Budget Requested
21-37300A (F05) NDEP / Stakeholder Meetings $105,000

Matters Relating to Perchlorate Reimbursement (F06). ENVIRON will provide consulting
assistance to the Trust for the compilation of 2014 project costs related to the production of chiorate
or perchlorate, to support the Trust’'s submittal to the USDOJ of the Fourth Payment Demand for
response costs pursuant to the 2006 Henderson Consent Decree and Substitution and Clarification
Agreement. In addition, ENVIRON will provide consulting assistance to the Trust for the anticipated
response to USDOJ questions and comments on the previously submitted First, Second, and Third
Payment Demands. The anticipated level of effort for this task is uncertain; however, is anticipated to
consist of a reduced level of effort from that in 2014. The budget estimate assumes a moderate level
of effort to review and respond to USDOJ comments. The budget may need to be modified if
significant comments or questions are received from USDOJ. The estimated budget for this task is
$25,000.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300A (F06) Matters Relating to Perchlorate $25,000
Reimbursement

Stormwater Outfall Relocation (F07). During 2014, TIMET ceased discharge to the 48” storm drain
conveyance and associated storm water outfall (Outfall 002) located along the eastern side of the
Trust property boundary as a part of their overall site drainage study and grading plan. This storm
drain line provides surface runoff conveyance from Trust property, primarily from the area of Unit
Buildings 5 & 6, as well as the Tronox Leach Plant. ENVIRON is in process of coordinating and
implementing relocation of the storm water outfall to direct storm water to the existing on-site

ED_002461_00008926-00015



-4- 02/05/15

drainage channel where it would flow to the Northern Retention Basin. Under a subcontract
agreement, SBCC is currently preparing engineering design drawings for the storm water outfall
relocation. The 2014 approved scope of work for this task includes turnkey implementation of the
storm water outfall relocation, including design, permitting, and construction. Prior to implementing
the construction activity and in conjunction with Project Task FO8 (below), a grading permit
application will be submitted to the Clark County Building Department. It is assumed that a set of
basic grading plans and a letter describing the scope of the construction activity will be prepared and
submitted with the grading permit application; however, it is assumed the County will not require
submittal of a revised or updated technical drainage study. The scope of work does not include
preparation of a report documenting the storm water outfall relocation. These efforts, initiated in
2014, are anticipated to continue into 2015. The available ENVIRON budget remaining at the end of
2014 (approximately $341,000) will be used as the basis for the 2015 budget. However, the cost
estimate for this effort will be revised after completion of the design phase and obtaining contractor
bids for the grading and erosion control implementation.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300A (FO7) Stormwater Qutfall Relocation $341,000

Eastside (TIMET) Grading (F08). During 2014, TIMET installed a new fence along the Trust’s
eastern property boundary and completed grading on both the Trust and TIMET properties in August
2014. ENVIRON is in process of coordinating and implementing additional grading and erosion
control measures on Trust property. SBCC has evaluated TIMET’s grading efforts on Trust property
and made engineering recommendations for additional grading and/or erosion controls to minimize
future erosion issues. SBCC is currently preparing engineering design drawings for additional
grading on Trust property along the Trust-TIMET property line. The 2014 approved scope of work for
this task includes turnkey implementation of the grading and erosion controls recommended by
SBCC, including design, permitting, and construction. Prior to implementing the construction activity,
a grading permit application will be submitted to the Clark County Building Department. ltis
assumed that a set of basic grading plans and a letter describing the scope of the construction
activity will be prepared and submitted with the grading permit application; however, it is assumed the
County will not require submittal of a revised or updated technical drainage study. The scope of work
does not include preparation of a report documenting the grading and erosion control activities.
These efforts, initiated in 2014, are anticipated to continue into 2015. The available budget
remaining at the end of 2014 (approximately $157,000) will be used as the basis for the 2015 budget.
However, the cost estimate for this effort will be revised after completion of the design phase and
obtaining contractor bids for the grading and erosion control implementation.

Billing Code (Phase) Subtask Description 2015 Budget Requested
21-37300A (F08) Eastside (TIMET) Grading $157,000

ED_002461_00008926-00016



-5- 02/05/15

Unspecified Project Implementation (F99). This scope of work and budget are unspecified. The
Trust will issue Work Authorizations to ENVIRON as project support is needed.

Billing Code (Phase) Subtask Description 2015 Budget Requested
21-37300A (F99) Unspecified Project Implementation As Established by the
Trust

Leasehold / Off-Site Operations (21-37300A)

Sale Parcel: HRAs (G01). This scope of work includes activities necessary to complete the soil and
soil gas health risk assessments (HRAs) for Parcels C, D, F, G, and H. The Post-Remediation
Screening Health Risk Assessment Report for Parcels C, D, F, G and H, Revision 3 (the “soil HRA”)
was submitted to NDEP and is currently under review. Completion and submittal of the associated
“soil gas HRA” report is pending NDEP approval of the soil HRA report, since the soil gas HRA report
will include an evaluation of cumulative soil and soil gas risks to workers at the site.

NDEP provided draft comments on the soil HRA on October 15, 2014. Draft responses to these
comments were sent to NDEP via email on November 20, 2014. Included in the draft response to
comments was a categorization of the level of effort involved in responding in full to each of the
comments. The categories were as follows:

Category 1: Editorial or minor technical comment, addressed with minimal effort.
Category 2: Technical comments that should be addressed, moderate to significant effort.

Category 3: Addressing comment will require significant effort and is not expected to change
the overall conclusions of the risk assessment.

This 2015 scope of work includes 1) reviewing, responding to, and addressing NDEP comments on
the soil HRA report, 2) preparation of revised soil and soil gas HRA reports for submittal to NDEP,
with cumulative soil and soil gas risks evaluated and presented in the soil gas HRA report, and 3)
distribution of the two revised reports consistent with NDEP’s latest deliverables distribution
guidance. The estimated budget for this task of $92,000 assumes that all Category 1, 2, and 3
comments on the soil HRA will need to be addressed. If NDEP instructs the Trust {o respond to only
Category 1 and 2 comments, then the estimated budget would be $70,000. This scope of work does
not include review and response to any additional NDEP comments on the soil and soil gas HRA
reports. The soil and soil gas HRAs are anticipated to provide the basis for obtaining a “no further
action” letter from NDEP for Parcels C, D, F, G, and H; however, the scope of work does not include
additional evaluation and/or reporting efforts which may be required by NDEP prior to issuance of a
“no further action” letter.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300A (GO1) Sale Parcel: HHRA $92,000
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Sale Parcel: Treco and Parcel E Coordination (G02). Upon completion of the Sale Parcels HRA
work described above, it is anticipated that NDEP will issue a “no further action” (NFA) letter for
Parcels C, D, F, G, and H, at which time the Trust anticipates closing on the sale of these parcels to
Treco. The Trust is also negotiating a potential sale of Parcel E to other parties. This scope of work
includes providing consulting assistance on an as needed basis to the Trust to assist with their
communications with Treco and other parties related to the sale of the parcels. The estimated
budget for this task is $30,000. Since the anticipated level of effort for this task is uncertain, the
budget estimate for this task is based on the assumption that efforts for this task will be similar to that
incurred previously for the Treco Coordination during the sale of Parcels A and B. This budget
estimate may need to be modified based on the nature of consulting assistance requested by the
Trust.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300A (G02) Sale Parcel: Treco and Parcel E $30,000
Coordination

Tronox and LTCA Communications and Oversight (G03). The NERT site tenant, Tronox,
continues to conduct industrial manufacturing processes and periodically undertakes construction
projects on the leasehold areas. GES is the primary consultant for communication and review of
documents related to tenant leasehold projects. In a supporting role, ENVIRON'’s scope of work
includes communicating with Tronox, GES, and the Trust; coordinating with GES on leasehold
projects; attending tenant meetings regarding leasehold projects; and reviewing and responding to
tenant leasehold project documents and requests to conduct leasehold projects, as directed by the
Trust. The estimated budget for this task is $24,000.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300A (GO3) Tronox and LTCA Communications $24,000
and Oversight

BMI Complex Communications (G04). The NERT site is located in the larger BMI Complex and is
in close proximity to neighboring industrial properties. This scope of work includes: 1) interactions
and project coordination with BMI, neighboring property owners, community members, and utility
suppliers; 2) communications with the Trust and NDEP regarding BMI Complex and community
issues, and 3) assistance to the Trust and legal counsel to establish site access agreements for third
party access to the site. At the direction of the Trust, this scope of work does not include attending the
Henderson Industrial Community Advisory Panel (HICAP) and Community Awareness and
Emergency Response (CAER) monthly meetings on behalf of the Trust. The estimated budget for
this task is $38,000.
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Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300A (G04) BMI Complex Communications $38,000

Groundwater Monitoring Program (21-37300A)

Data Verification (H03). Based on the current groundwater monitoring plan, approximately 1,300
groundwater samples and over 2,250 groundwater level measurements are to be collected during
2015. This includes 12 monthly events, three quarterly events, and one expanded quarterly
monitoring event that is performed in May (the “annual” monitoring event). It is understood that
Envirogen Technologies, Inc. (ET!) will perform all of these sampling and measurement activities
under a contract directly with the Trust. Tetra Tech will provide oversight and review of field activities
and ensure the correct samples are collected for laboratory analysis.

The scope of work and associated budget for 2015 assumes Tetra Tech will provide oversight of
ETI’s field sampling and monitoring activities to ensure that they comply with the Site’s current
standard operating procedures (SOPs). Tetra Tech will ensure that all deliverables produced by ETI
as part of the groundwater monitoring program, are complete, have undergone data verification and
Quality Assurance/Quality Control (QA/QC) evaluations to ensure that deliverables are free of
omissions and are reasonably free of errors, and approved by a Nevada Certified Environmental
Manager (CEM). Tetra Tech and ETI will work together to communicate anticipated/unanticipated
changes in the sampling program to the Trust and ENVIRON, as necessary.

Under this task, ENVIRON will contact Tetra Tech with any questions regarding the monitoring
program or data deliverables (e.g., anomalous data, development of corrective actions) and will also
keep Tetra Tech informed of Site activities that could impact the monitoring program. ENVIRON will
also ensure that deliverables provided by TestAmerica Laboratory, Inc. (TestAmerica), which serves
as ETl's contract laboratory, are complete and have undergone data verification and QA/QC
evaluations in order to produce deliverables that are reasonably free of errors.

It is anticipated that this task can be performed by ENVIRON via routine communications with Tetra
Tech and Envirogen and will not require an on-site presence. Based on a reduced scope from 2014,
which previously included oversight of ETI's field sampling activities, it is anticipated that the level of
effort for this can be decreased. The estimated budget for 2015 is $35,000. For comparison, the
total 2014 budget for work related to the field oversight and data verification for the groundwater
monitoring program was $63,000.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300A (HO3) Data Verification $35,000

Data Management (H04). Approximately 1,800 water level measurements and over 4,000
groundwater analyses are performed on some 1,300 groundwater samples annually as part of the
groundwater monitoring program. Samples are collected and measurements made on monthly,
quarterly, and annual schedules. ENVIRON maintains a database to manage these data. Under this
task, ENVIRON will perform the following: 1) download and track data as it is generated to assess
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completeness; 2) coordinate with [aboratory and field personnel on data generation and management
issues including missing and incorrectly reported data; 3) input data into the database and maintain it
in an organized, transparent, and readily accessible manner and in accordance with NDEP
requirements; 4) perform QA/QC on the database; 5) coordinate with a third party subcontractor for
data validation; and 6) correspond with NDEP as necessary on groundwater data management
issues. Effort for the validation of data collected in July to December 2015 is anticipated to take
place in 2016, and is therefore not included in this scope of work and budget estimate. The
estimated budget for this task of $116,000 includes approximately $46,000 for the data validation
subcontractor’s role in this scope of work.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300A (HO04) Data Management $116,000

Data Evaluation and Reporting (H05). As mentioned previously, approximately 1,800 water level
measurements and over 4,000 groundwater analyses are performed on some 1,300 groundwater
samples annually as part of the NERT groundwater monitoring program. The verification and
management of the NERT data are covered under separate tasks HO3 and H0O4, as described
above. Hydrogeologic conditions and well construction information are key to the evaluation and
reporting of these data as is the influence from neighboring facilities and features, including
trespassing contaminants, remedial extraction and injection activities, infiltration from ponds,

etc. Therefore, data from outside sources will be reviewed and incorporated as necessary to
contribute to the evaluation of the groundwater monitoring data and provide context for
understanding and reporting on the fate and transport of site contaminants as well as the
performance of the remediation program. Under this task, the groundwater monitoring data will be
compiled, reviewed, analyzed, presented, and interpreted in order to describe the dynamic
groundwater conditions at the site and in the downgradient plume. The data reviewed as part of this
task will be used to comply with NDEP requirements for groundwater monitoring and reporting as
well as support other tasks relying on groundwater monitoring data including, the following: adjusting
the operation of Groundwater Extraction and Treatment System (GWETS) to optimize remedial
performance; informing the planning and implementation of the RI/FS tasks including evaluation of
remedial alternatives; and calibrating and refining the groundwater model.

Under this task, ENVIRON will perform the following: 1) conduct a complete technical review and
evaluation of data including field and analytical reports; 2) run queries on the NERT database to
prepare data summaries; 3) access and query the BM! database (maintained by NDEP), the
Southern Nevada Water Agency database of surface water sampling results, and US Geological
Survey database of surface water flow measurements as necessary to supplement NERT data; 4)
prepare tables, figures, maps, and other data presentations necessary for interpretation of data; 5)
review relevant outside reports (e.g., from neighboring facilities) to augment understanding of NERT
data; 6) prepare one (1) Semi-Annual Remedial Performance Report and one (1) Annual Remedial
Performance Report for submittal to NDEP including data analyses, calculations, interpretations, and
previously-defined GWETS performance metrics requested by NDEP; 7) correspond with NDEP on
matters relating to groundwater monitoring; and 8) respond to NDEP comments on the 2014 Annual
Remedial Performance Report and the 2015 Semi-Annual Remedial Performance Report. The
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budget included for corresponding with NDEP and responding to NDEP’'s comments on the Annual
and Semi-Annual Reports assumes a moderate level of effort (i.e., no significant additional data
generation/analysis, graphics, meetings, or other deliverables beyond a Response to Comment
letter).

The estimated budget for this task is $285,000. This budget has been reduced by approximately
$25,000 from the 2014 budget due to a series of automations to the annual data evaluation and
reporting processes implemented during 2014. This budget assumes that NDEP will not request
changes to the approach of evaluating metrics, request further analyses, or evaluation of metrics
beyond those included in the 2014 Annual Performance Report. Moreover, this scope of work,
including the content and extent of the Annual and Semi-Annual Remedial Performance Reports, will
need to be evaluated alongside the implementation of the GWETS Continuous Optimization Program
that is being initiated in 2015, since any improvements to system performance would need o be
evaluated against the performance metrics. The scope of work and budget for this task may require
adjustment once the Continuous Optimization Program policies are defined.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300A (HO5) Data Evaluation and Reporting $285,000

Ongoing Monitoring Well Repair (H07). Maintenance and repair of NERT-owned groundwater
monitoring wells are periodically required to ensure the integrity of the wells as viable sampling points
and to avoid the wells becoming conduits for intrusion of contaminants into the

subsurface. According to available records, there are approximately 287 active NERT-owned wells
located on-site and off-site. The wells vary widely in age with some dating to the early 1980s and
others installed as recently as 2010.

Following the Remedial Investigation (RI), ENVIRON anticipates that the well sampling program will
be evaluated and revised. Given that some wells may be eliminated from the sampling program,
ENVIRON will refrain from well repair tasks unless well conditions pose a health and safety concern
(e.q., traffic hazard) or have a significant negative impact on the implementation of the monitoring
program. An evaluation of the groundwater monitoring program may find that some damaged wells
can be eliminated from the sampling program and funds would be better spent on well
decommissioning, rather than repair. Specifically, this scope of work excludes repair of artesian well
heads and the decommissioning/replacement of on-site monitoring well M-36.

This scope of work includes 1) replacement of surface completions of four wells (PC-24, PC-124, PC-
125, and PC-127) located in the public right-of-way on Sunset Road, and 2) repairs to other Trust-
owned monitoring wells as deemed necessary during 2015. To implement this work, ENVIRON will
1) contract with drilling and/or construction contractors for mobilization, well repair, and replacement;
2) characterize, handle, and dispose of wastes in accordance with the site SMP as necessary; 3)
contract with a surveyor to re-survey repaired wells; 4) oversee the repair and survey activities and
document the final disposition of the wells; and 5) update the project database with new well
information and survey data. The budget estimate of $32,000 for this task is based on the
assumption that replacement of surface completions of the four wells identified above would be
performed, as well minor repair work (e.g., surface repairs to well heads) may be required during
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2015. The budget estimate is based on the assumptions that wastes generated during well repair
activities will be disposed of as a non-hazardous waste; additional costs would be incurred should
disposal of the waste as a RCRA hazardous waste be required.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300A (HO7) Ongoing Monitoring Well Repair $32,000

Trust Database Update (H08). Under this task, ENVIRON will establish and maintain an internet-
accessible NERT project database for third-party access. The database will contain available
analytical, groundwater elevation, and location data. Access to the database will be restricted to the
Trust and its designees. The database will be accessible through an Open DataBase Connectivity
(ODBC) interface, commonly used with Microsoft Access, or through Microsoft SQL Server
Management Studio (MSSMS). Users will be responsible for connecting through MSSMS or for
creating their own ODBC file and connecting through Access or another front-end software package.
As part of this scope of work, ENVIRON will provide information and direction to database users on
how to access and query the database, and ENVIRON will respond to user questions about the data,
the database, or connecting to and querying the database. At least twice per month, the database
will be updated with newly available data. The budget estimate for this task is $42,000.

The scope of work and estimated budget described above is assumed to be a first phase of upgrades
to the NERT project database. Further upgrades may become necessary based on the needs of the
Continuous Optimization Program and the Downgradient RI. The scope of work and budget for this
task will be evaluated alongside the needs of these and other project initiatives.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300A (H08) Trust Database Update $42,000

GWETS Compliance and Reporting (21-37300B)

Permit Compliance and Reporting (J02). ENVIRON will provide permitting and compliance
assistance for the NERT site for the following permits:

1) NPDES Permit #NV0023060 (permit for discharge of treated effluent to the Las Vegas Wash);

2) UIC Permit #UNEV94218 (permit for injection of Lake Mead water into two injection/recharge
trenches); and

3) Water Appropriation Permits #s 50801, 51083, 59681, 59682, 65199k, 67701E, 68143E,
68319E, 69589k, 798606E, 79867E, and 79868E (permits for extraction of groundwater for
pollution control).

ENVIRON'’s permitting and compliance assistance will include the following tasks: 1) providing
technical assistance as required for maintaining compliance with each permit; 2) preparation and
submittal of compliance reports for each permit as well as the Northshore Road perchlorate data; 3)
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tracking laboratory analytical data and preparation of the weekly NPDES tracker; 4) correspondence
with NDEP and NDWR permit writers, including reporting requirements due to permit excursions or
violations, if any; 5) participation in compliance inspections; and 6) payment of annual permit fees.

ENVIRON understands that compliance assistance for the Groundwater Discharge Permit
#NEV2001515 and the Dam Permit #J-665 for the site will be transitioned o Tetra Tech, starting with
data collected on January 1, 2015 (with the 1 Quarter 2015 report due in April 2015). Therefore, the
scope of work for this task will also include 1) working with Tetra Tech to transition oversight of these
two permits; 2) preparation and submittal of the 4™ Quarter 2014 and 2014 Annual Report for the
Groundwater Discharge Permit, and the 2014 Annual Report for the Dam Permit, which are due in
January 2015. This task does not include permitting and compliance assistance for the Clark County
Department of Air Quality Minor Source Permit #17249.

The scope of work and level of effort for this task is approximately the same as that from 2014, but
with the removal of costs associated with the preparation of the Annual Report and payment of fees
for the Minor Source Permit #17249, and compliance assistance for the Groundwater Discharge
Permit and the Dam Permit which will be transitioned to Tetra Tech. Please note that none of the
above listed permits will need to be renewed in 2015. For budgeting purposes and based on prior
year permit fees, it is assumed that the annual permit fees will not exceed $15,000. Including the
permit fees, the estimated budget for this task is $160,000.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-373008 (J02) Permit Compliance and Reporting $160,000

Data Evaluation and Management (J03). The GWETS monitoring program consists of about 4,000
analyses per year performed at an off-site state-certified laboratory including various and wide-
ranging analytical methods from samples collected from the treatment processes. Samples are
collected and analyzed throughout the year during weekly, bi-weekly, monthly, quarterly, and annual
sampling events. The data generated from these sampling events support the compliance programs
related to the permits covering operation of the GWETS. In addition to analytical data, field
measurements including flow rates within the GWETS and extraction rates of individual wells are
compiled to support performance evaluations. ENVIRON maintains a database to manage these
data. Tetra Tech has assumed oversight responsibility for ET!’s operation of the GWETS.

Under this task, ENVIRON will perform the following: 1) download and track data as it is generated
(both field measurements and analytical data) to assess completeness; 2) coordinate with laboratory
and field personnel on data generation and management issues including missing data; 3) input data
into the database and maintain it in an organized, transparent, and readily accessible manner; 4)
perform QA/QC on the database; 5) conduct high-level reviews of GWETS performance data; 6)
work with Tetra Tech and the laboratory as necessary to address anomalous field and analytical
reports; 7) correspond with Tetra Tech regarding GWETS operational issues for use in ENVIRON
deliverables; 8) run queries on the NERT database to prepare data summaries and perform data
evaluations, including chromium and perchlorate mass removal calculations and performing capture
zone evaluations; 9) prepare an annual GWETS Footprint Report, as requested by the EPA; and 10)
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correspond with the Trust, Tetra Tech, and NDEP as necessary on GWETS data management
issues and other matters relating to the GWETS operation.

As part of this task, ENVIRON will review, analyze, present, and interpret GWETS data in order to 1)
support the compliance programs related to the various permits covering operation of the GWETS;
and 2) evaluate performance of the GWETS and the remediation program. Reporting of the GWETS
data evaluations performed under this task will be incorporated into the Semi-Annual and Annual
Remedial Performance Reports, which are included under Task H05. Based on a reduced scope
from 2014 (formerly tasks HO7 and HO8), which previously included direct oversight of GWETS
activities and performance (which has been transitioned to Tetra Tech), it is anticipated that the level
of effort for this project task can be decreased by approximately $24,000. The estimated budget for
this task is $124,000.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300B (JO3) Data Evaluation and Management $124,000

GWETS Projects and Trust Support (21-37300B)

Continuous Optimization Program Support (K01). This scope of work includes providing support
to the Trust for implementation of the Continuous Optimization Program, as directed by the Trust.
The budget for this task is unspecified. The Trust will issue Work Authorizations to ENVIRON as
program support is required.

Billing Code (Phase) Subtask Description 2015 Budget Requested
21-37300B (K01 Continuous Optimization Program As Established by the
Support Trust

2013 Optimization (K02). The 2013 GWETS Optimization Project, developed to optimize the mass
removal rates and capture zones of the three well fields that comprise the GWETS, has been
implemented during 2013 and 2014 and is nearing completion. Under this program, nine extraction
wells were activated in 2014. Compilation and evaluation of data collected during the program, as
well as report preparation activities are currently in progress. These efforts, initiated in 2014, are
anticipated to continue into 2015. The available budget remaining at the end of 2014 (approximately
$78,000) will be used as the basis for the 2015 budget.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300B (K02) 2013 Optimization $78,000
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Remedial Investigation Planning / Strateqy (21-37300C)

Community Involvement (L01). The Community Involvement Plan (CIP) for the NERT site was
developed to facilitate communication between the community surrounding the site with NDEP and
the Trust and to encourage community involvement in site activities. The CIP addresses the
relationship with the community, provides a background of the community, presents the Trust’s
community involvement program, and provides a listing of resources available. As established in the
CIP, the Trust will continue to provide routine updates to the public through mailings and public
meetings. The CIP was submitted to NDEP on December 27, 2013 and approved by NDEP on
February 19, 2014.

This scope of work includes implementation of the various components of the CIP during 2015.
Specifically, this scope of work includes: maintaining an information repository in Henderson,
updating and maintaining a mailing list, and updating and distributing a fact sheet. This scope of
work will be implemented by ENVIRON, with assistance from a qualified local public relations firm
experienced in implementation of public relations and community involvement plans. The scope of
work includes:

e Updating and maintaining the site’s mailing list.

e Continuing preparation of a revised project site fact sheet with minor updates since the fact
sheet was prepared in December 2013.

» Mailing the revised fact sheets to all parties on the mailing list.

¢ Reviewing and updating (in collaboration with NDEP) the Site Status Summary for the site,
which is provided at hitp://ndep.nv.gov/bmi/tronox.htm.

¢ Maintaining an electronic Information Repository at the James |. Gibson Library in Henderson,
Nevada. This includes coordination with library staff, maintenance of repository equipment,
updating project documents on the repository computer on a bimonthly basis, and providing
an interface which allows for easy access to the documents and limits access by computer
users to the computer operating system and other software.

o Development of an internet-accessible Information Repository which can be accessed at the
James |. Gibson Library and any other location with internet access. It is anticipated that the
internet-accessible information repository will replace the current system established at the
library.

Although the CIP requires that NDEP and the Trust hold public meetings as appropriate given project
activities, no public meetings are currently planned, therefore this scope of work does not include
preparation for, or attendance at, public meetings. In addition, it is not anticipated that the CIP will
need to be revised in 2015, therefore, this scope of work does not include any revisions to the CIP.
The budget estimate for this task of $34,000 assumes that there is only one informational mailing
(i.e., the fact sheet), sent to approximately 5,000 addresses, and that the mailing will not have
responses to be aggregated, and that the internet-accessible Information Repository will replace the
current system established at the library by the end of first quarter 2015.
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Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300C (LO1) Community Involvement $34,000

Unspecified Work Plan Preparation and Review (L.05). This scope of work includes review of and
comment on Tetra Tech Work Plans related to the Rl and GWETS operations, including two
Treatability Study Work Plans, the Leasehold Unit Building Work Plan, and the AP-5 Solids Removal
Work Plan, as directed by the Trust. This scope of work may include other work plan preparation and
review tasks, as directed by the Trust. The budget for this task is unspecified. The Trust will issue
Work Authorizations to ENVIRON as program support is required.

Billing Code (Phase) Subtask Description 2015 Budget Requested
21-37300C (LO5) Unspecified Work Plan As Established by the
Preparation and Review Trust

Remedial Investigation Implementation (21-37300C)

Soils Investigation (M01). This task involves field investigation activities currently in progress as
part of the Rl to perform site characterization activities to address soil data gaps and ensure that
adequate data is available to conduct the BHRA and SLERA, and support the development and
evaluation of remedial alternatives. These efforts, initiated in 2014, are anticipated to continue into
2015. The available budget remaining at the end of 2014 (approximately $946,000)" for 2014 Task
113 will be used as the basis for the 2015 budget.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300C (MO01) Soils Investigation $946,000

Groundwater Investigation (M03). This task involves field investigation activities currently in
progress as part of the Rl (2014 Task 114) to perform site characterization activities to address
groundwater data gaps and ensure that adequate data are available to conduct the BHRA and
SLERA, and support the development and evaluation of remedial alternatives. This task also
incorporates the previously authorized 2014 Task 112 for the chloroform groundwater data evaluation.
These efforts, initiated in 2014, are anticipated to continue into 2015, along with additional efforts not
previously included in the scope of work, which include:

¢ Additional Sampling (before, during, and after weir construction) of monitoring wells to be
installed near Las Vegas Wash per a request from NDEP.

' The budget remaining at the end of 2014 includes a $22,000 adjustment to correct an inadvertent error in the
authorized budget amount of this task of $1,568,000, as compared to the original estimated budget amount of
$1,590,000, as provided in the Rl Cost Documentation dated August 29, 2014.
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e Bureau of Reclamation (BOR) permitting and Endangered Species Act compliance requirements
associated with drilling and installation of monitoring wells near the Las Vegas Wash.

Three Additional Sampling Events of Six New Wells Near Las Vegas Wash

The NDEP-approved Field Sampling Plan (FSP) included initial proposed locations for new
monitoring wells. The locations of the six new monitoring wells near Las Vegas Wash that were
proposed in the FSP have been revised due to interference with the Southern Nevada Water
Authority’s (SNWA) planned Sunrise Mountain Weir project. SNWA and NDEP have accepted the
revised locations for clustered wells PC-155A/B, PC-156A/B, and PC-157A/B. In addition, NDEP
requested the wells be monitored before, during, and after construction of the Sunrise Mountain Weir,
which is scheduled to begin in mid-2015. This additional scope of work includes: 1) three sampling
events, one before, one during, and one after construction of Sunrise Mountain Weir (estimated to be
in April 2015, October 2015, and April 2016); 2) beginning in April 2015, installation of data loggers in
all six wells to record groundwater levels before, during, and after weir construction; and 3) tabulation
of the analytical and groundwater level data for inclusion in the groundwater data gap investigation
data report. The transducers will be set to record groundwater levels on an hourly basis in order to
detect diurnal fluctuations related to variations in the Wash flow volumes as well as longer term
changes related to construction of a water diversion channel and the new weir. For budgeting
purposes, it is assumed that the six wells will be sampled for the same parameters as in the Rl, and
that the same QC samples and data validation will be conducted. The estimated budget for this task
is $56,000.

Bureau of Reclamation and Endangered Species Act Requirements Pertaining to New
Groundwater Well installation

Currently the Trust is party to the Contract and License of Right of Way No. 9-07-30-L.0494 (Existing
Contract) with the United States Department of the Interior, Bureau of Reclamation (BOR). In an
effort to complete the installation of new remedial investigation groundwater monitoring wells near the
proposed Sunrise Mountain Weir on BOR managed land, ENVIRON prepared the Standard Form
299 as an amendment to the Existing Contract. As part of this effort, ENVIRON on behalf of the
Trust, has coordinated with the Southern Nevada Water Authority (SNWA) to ensure appropriate
measures are being employed to protect special status/threatened/endangered species and sensitive
habitats. In addition, vegetation removal and reseeding will be required to accommodate drill rig
access to the proposed monitoring well locations. ENVIRON has contracted with Soil Tech, who is
also the contractor for SNWA, to ensure that the vegetation and reseeding efforts will correspond
with SNWA'’s procedures for the Sunrise Mountain Weir installation and the BOR’s guidelines.

As part of the Standard Form 299, ltem No. 18 outlines specific mitigation measures that will be
implemented to 1) protect special/threatened/endangered species and associated habitats, 2)
provide a special status species education program, 3) conduct a biological assessment of the
habitat around the well installation area, 4) species and habitat identification training for drilling crew
and ENVIRON staff, and 5) vegetation removal and reseeding guidelines. The majority of the efforts
will be completed by SNWA since the proposed monitoring well locations fall within SNWA’s weir
project area footprint. However, vegetation removal and reseeding efforts remain the Trust’s
responsibility. This scope of work includes continued coordination and permitting with the BOR,
payment of a permit review fee to BOR, SNWA, Fish and Wildlife Services, and the Trust’s legal
counsel, remobilization to the site; conducting vegetation removal; and reseeding disturbed areas
following well drilling, installation, and sampling.
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Due to permitting delays out of ENVIRON'’s control, the implementation of this task will require
remobilization of ENVIRON staff and its subcontractors (National Drilling EWP and Blaine Tech
Services, Inc.). Specifically, BOR has requested that the removal of the Seep Sump, conducted on
behalf of the Trust by another consultant, and the proposed monitoring well installations are included
on one permit since they are located on the same BOR managed property. The time required to
accommodate this request has delayed the start date beyond our originally proposed date of January
12, 2015. The estimated cost presented here assumes this work will be conducted prior to the
removal of ENVIRON'’s field trailer and equipment currently scheduled for the end the February 2015.
Additional costs may be incurred in the event implementation of this task is further postponed beyond
this date. The estimated budget for this task is $54,000.

Budget Estimate Summary

The available budget remaining at the end of 2014 (approximately $689,000 for 2014 Task 114 plus
approximately $29,000 for 2014 Task [12) will be used as the basis for the 2015 budget, with the
addition of estimated costs described herein for the additional scope (totaling $110,000). Therefore,
the estimated budget for Task M03 in 2015 is $828,000.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300C (M03) Groundwater Investigation $828,000

BHRA / SLERA Work Plan Implementation (M06). This scope of work includes efforts currently in
progress as part of the Rl for the preparation of Revision 0 of the Baseline Health Risk Assessment
(BHRA) and the Screening-Level Ecological Risk Assessment (SLERA) reports for the Facility Area
(2014 Task 115), as well as efforts currently in progress to revise the SLERA Work Plan (2014 Task
I11). These efforts, initiated in 2014, are anticipated to continue intoc 2015. The available budget
remaining at the end of 2014 (approximately $3,000 for 2014 Task [11 and approximately $287,000
for 2014 Task 115) will be used as the basis for the 2015 budget. Therefore, the estimated budget for
Task M06 in 2015 is $290,000.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300C (MO6) BHRA / SLERA Work Plan $290,000
Implementation

Groundwater Modeling (M07). This scope of work includes efforts currently in progress as part of
the RI for groundwater model development and use, including refinement of the steady-state
groundwater flow model and development of a transient flow model and contaminant transport
model. These efforts, initiated in 2014, are anticipated to continue into 2015. The available budget
remaining at the end of 2014 (approximately $438,000) will be used as the basis for the 2015 budget.
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Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300C (MO7) Groundwater Modeling $438,000

Remedial Investigation Implementation (NDEP Lead) (21-37300C)

NERT Consultant Participation in Downgradient Rl (N04). Under this task, and at the request of
NDEP, ENVIRON will provide consulting support to the Trust and NDEP related to the investigation
for the regional plume downgradient of various BMI Complex facilities currently directed by NDEP.
Consulting support is anticipate to include review of data and documentation, contributing information
pertaining to the NERT site to NDEP, and providing input to the Rl activities planned for the
downgradient plume area. For budget purposes, it is assumed that ENVIRON'’s involvement in this
task will include participation by one ENVIRON Principal in two meetings with NDEP in Las Vegas,
Nevada (one on January 28, 2015 and a second later in the year), and preparation of a written
opinion regarding data gaps by March 30, 2015. This scope of work may also include other
consulting support activities as directed by the Trust and NDEP, for which additional budget may be
required. The initial budget estimate for this task is $30,000.

Billing Code (Phase) Subtask Description 2015 Budget Requested

21-37300C (NO4) NERT Consultant Participation in $30,000
Downgradient Rl

Attachments

2015 Environmental Project Detailed Budget Estimates: Following this page are detailed
budget spreadsheets for project tasks not directly carrying over from 2014. Budget
spreadsheets are not provided for project tasks carrying over from 2014, including Tasks FO7,
FO8, K02, M01, M08, and MO7. Project task MO3 has efforts carrying over from 2014, as well
as additional efforts for which budget detail spreadsheets are provided. Detailed budget
spreadsheets are not provided for tasks with unspecified budgets (Tasks F99, KO1, and L05).
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2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

—————— Fo1 - security

P e S
Labor |3 $ $ $ $ $
Expenses |3 $ - |3 $ $ $ -
Subs | $ 553 | $ $ 3 $ $ 553
Total Task Cost {(Check)| $ $ 1,011 1% $ $ 3 $ 1,011

LABOR SUB-

Admin TOTAL

$59

L ABOR 2 $436 $22
EXPENSES $0 $0
SUBCONTRACTORS $0 $0

Security Patrols

QDCs

DG ODC Markup
suB.
TOTAL: 5%

TASK SUBTOTAL 5 011

UnitCast HQuanity

TOTALS

category

TOTAL

Total $ 1,011
Rounded Total $ 1,000

FO1 Security 2/5/2015
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2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

SETUP AND
SlTE V!S!T EVALUATION REPORTING TQTAL Task F02 - Stormwater Master Plan

Hours
Labor |3 3,392 $ 2,352 $ 4,479 $ - $ $ - $ 10,223
Expenses |3 856 | $ - $ - $ - $ $ - $ 856
Subs |3 42001 % 20,400 | $ 8400|$ - $ $ - $ 42,000
Total Task Cost (Check)| $ 84471 % 317521 3 12,879 | $ - |3 $ - $ 53,079

RATE SCHEDULE: P M-10 M-

M-8

SA-7

SA-6B

A6

A4

Draft

LABOR SUB-
Admin TOTAL

C&C

NERT $205 | $170 | $160

SETUR AND SITE VSIT:

$145

$133

$115

$110

$80

$59 5%

Quamity

e
0
| Ean | osdw

LABOR 2 20 10 $3,230 $162
EXPENSES $0 $0
Airfare $0 $0
Rental Car $0 $0
Hotel $0 $0
Meals $0 $0
SUBCONTRACTORS $0 $0

Engineering Firm

$0

EXPENSES

$o

30

SUBCONTRACTORS

$0

$0

Engineering Firm

EXPENSES

$0

$0

SUBCONTRACTORS

$0

$O

Engineering Firm

T 7 T T N B T I O 7 e I e e e e o e

ODCs

ToTALS

Category
Costs

ane BDE Markiip
sup

ToTaL

TASK SUBTOTAL

TOTAL

Total $ 53,079
Rounded Total $ 53,000

FO2 SW Master Plan 2/5/2015

20f22

ENVIRON
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2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

CORRESPOND,
ANDBUDGET TRACKING/REV!EW REPORT!NG TQTAL Task F03 - Site Management Plan

Hours
Labor |3 3350 | $ 11,508 | $ 24,465 | $ - 13 - |3 - | ¢ 39,323
Expenses |$ - |8 - 18 945 | $ - 13 - |8 - |8 945
Subs |38 - s - 13 - 13 - 13 - 13 - |8 -
Total Task Cost (Check)| $ 3350 | % 11508 | $ 25410 | $ - 13 - |3 - |$ 40,268

TOTALS

. . ; bba ODE Martkip
it Uit Cast 1 Quantiy suB:

LABCR SUB-
RATE SCHEDULE: P M-10 M-g M-8 SA-7 SA-6B A6 A-5 A-4 Draft | Admin TOTAL

NERT $205 $170 $160 $145 $133 $115 $110 $93 $84 $80 $59 5%

Category
Costs

TOTAL

RDUECT CORRERPONDENCE AND BUDGE TAskSUBTOTALL ¢ aasgl
[ ABOR 4 12 10 $3,190 $160 | ] ssao
EXPENSES $0 $0 $0

SUBCONTRACTORS

RACKING I REVIEW,
ILABOR 4 8 20 60 $10,960 $548
IEXPENSES $0 $0
SUBCONTRACTORS $0

TASK SUBTOTAL

§ 2san

L ABOR 8 24 40 80 32 20 $23,300
IEXPENSES

FedEx $0
ISUBCONTRACTORS

nm-nnnnnnm-----

Total $40,268
Rounded Total $ 40,000

FO3 SMP 2/5/2015 3 of 22 ENVIRON
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2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

L b b b 1 | eeromme | romufeskFos- ConsontAgreement Sheduling and Reporing

Hours
Labor |3 - $ - $ - $ - $ - $ 28,308 $ 28,308
Expenses |3 - |3 - |3 - |3 - s - |3 - 1S -
Subs |s - |s - |s - Is - |s - s - |8 -
Total Task Cost (Check)| $ - s - |3 - |3 - |3 - |3 28,308 | $ 28,308

ODCs TOTALS
LABOR SUB- ane
RATE SCHEDULE:[ P | M-10 | MG | M-8 | SA7 | SAGB | AB | AB | Ad Draft | Admin | TOTAL Uhit Unitcost | ausntity SuB. QBC Markup Category | porar
Costs

REPORTING TASK SUBTOTAL $ 08808

L ABOR 16 60 40 60 80 $26,960 $28,308
EXPENSES $0 $0 30

SUBCONTRACTORS
P P s ] S e e

Total $ 28,308
Rounded Total $ 28,000

FO4 Schedule 2/5/2015 4 of 22 ENVIRON
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2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

b b 0 b Tweemes | T romfreskros-noeesstkeholdorbeotngs

LABOR $0 $0
Weekly Trust Calls] 52 52 52 $26,416 $1,321
Bi-weekly NDEP Callsf 26 26 26 $13,208 $660
3 8H Calls/Prepj 15 30 15 §$10,170 $509
Stakeholder's Mtgs Prep| 10 10 40 20 10 $9,660 $483
2-day Stakehold Mtgs] 20 20 20 $10,160 $508
4 One-day Mtgs Vegas| 48 48 32 $22,256 $1,113
IEXFENSES $0 $0
SH Mtg Travel $0 $0
Other Mtg Travel $0 $0
ISUBCONTRACTORS

Hours
Labor |3 - $ - $ - $ - $ 96464 $ - $ 96,464
Expenses |$ - $ - $ - $ - $ 8820 1% - $ 8,820
Subs |3 - 5 - $ - $ - $ - 18 - $ -
Total Task Cost (Check)] $ - Is - |3 - |s - Is 105284 | $ - $ 105,284
LABOR TOTALS
LABOR SUB- obc
RATE SCHEDULE:| P M0 | M9 M-8 | SA7 | SABB | A6 A-5 Ad Draft | Admin TOTAL I cac Unit UnitiCosti | guisntity sUB. Category TOTAL
Costs
NERT $205 | $170 | $160 | $145 | $133 | $115 | $110 | 03 | g4 $80 | $59 5% TOTAL

e EEnEEEEEEEEeEe e e e

b
TASK SUBTOTAL: 5 105,284

$96,464

$8,820

Total $ 105,284
Rounded Total $ 105,000

FO5 Meetings 2/5/2015

5o0f 22
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2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

Hours 134
Labor |3 $ 3 10,406 $ $ $ 14,669 | $ 25,074
Expenses |3 $ $ - |3 $ $ - 1S -
Subs |3 $ $ - $ $ $ - $ -
Total Task Cost (Check)| $ $ $ 10,406 | $ 3 $ 14,660 | § 25,074

RATE SCHEDULE:

M-10

M-8

M-8

SA-7

SA-6B

A-6

A-5

)

Draft

Admin

LABOR

LABOR SUB-

TOTAL

$59

UnitCast HQuanity

EXPENSES

$0

SUBCONTRACTORS

$13,970

EXPENSES

$0

SUBCONTRACTORS

QDCs

obe
syBx
TOTAL

TR EEERET T e

TOTALS

Category

QDC:Matkup
coe

TASK SUBTOTAL $ 18408

TOTAL

Total $ 25,074
Rounded Total $ 25,000

FO6 Perchlorate 2/5/2015
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2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

BCLITOX REPORTING
DATA RAD BKGIRISK MALUE ASBESTOS SPATIAL: | HBOIL ANDSOIL
EVALUATION EVAL UPDATES !S&UES PLOTS GAS) TOTAL . 1Task GO01 - Sale Parcel: HRAs

Hours 144 106 26 102 200 614
Labor |$ 24282 | 3 18,146 | 3,586 | $ 5,653 $ 15,005 | $ 25783 | $ 92,460
Expenses |$ - s - |3 - |3 - s - s - |8 -
Subs |3 - |3 - |3 - |3 - |3 - |s - 18 -
Total Task Cost (Check)| $ 24,282 | $ 18,146 | 3,586 | $ 5,653 | $ 15,005 | $ 25788 | $ 92,460
LABOR TOTALS

LABOR SUB- The
cac ODC Marku
RATE SCHEDULE:] P M-10 | M- M-8 | SA-7 |SA6B| SA6 | A5 A-4 Draft | Admin TOTAL l Unit Cost | Quantity suBs i C?:g:;ry TOTAL
NERT $205 | $170 | $160 | $145 | $133 | $115 | 5110 | $93 | s$84 $80 | $59 5% ToTAL

DATA EVALUATION TASKSUBTOTAL $  a47m2

L ABOR 2 34 4 40 40 20 4 $19,126 $956
EXPENSES $0 $0 SO
SUBCONTRACTORS $4,000

RAD BKGIRISK EVAL
L ABOR 6 40 12 12 32 4 $15,282 $764

EXPENSES $0 $0
SUBCONTRACTORS $2,000

33,415
EXPENSES $0 $0
SUBCONTRACTORS $0

$5,384
EXPENSES $0 $0
SUBCONTRACTORS 30

$14,290
EXPENSES $0 $0
SUBCONTRACTORS $0

$0

REPORTING (SO AND SOIL GAS
L ABOR $22,560
EXPENSES $0 $0
ISUBCONTRACTORS

e s e e e Y Y O O N Y e D e e B T

Total $ 92,460
Rounded Total $ 92,000

G01 Sale Parcel HRAs 2/5/2015 7 of 22 ENVIRON
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2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

CONSULTING
SUPPORT T01AL | Task G02 - Sale Parcel: Treco and Parcel E Coordination

Hours 232

Labor |3 $ $ $ $ 30,198 $ $ 30,198
Expenses |3 $ $ $ $ - |3 $ -
Subs |3 $ $ $ $ - $ $ -

Total Task Cost (Check)| $ $ $ $ $ 30,198 | $ $ 30,198

LABOR SUB-

RATE SCHEDULE:

M-10

SA-7

SA-6B

A-5

Draft

Admin TOTAL

NERT

CONSULTING SUPPORT
L ABOR

$170

24

40

$133

60

$115

60

$93

$80

$59 5%

40 $28,760

EXPENSES

$0

SUBCONTRACTORS

QDCs

UnitCast HQuanity

obe
syBx
TOTAL

QDC:Matkup

TASK SUBTOTAL

Total $ 30,198
Rounded Total $ 30,000

Category
Costs

TOTALS

& z008

TOTAL

30

GO02 Treco 2/5/2015
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COMM AND
REVIEW T01AL | Task GO3 - Tronox and LTCA Communications and Oversight
164 0 0 [i 0 164

2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

Hours 0
Labor |3 - $ 22033 1% - $ - $ $ - $ 22,033
Expenses |$ - $ 1,869 | $ - $ - $ $ - $ 1,869
Subs |3 - $ - $ - $ - $ $ - $ -
Total Task Cost {(Check)| $ - $ 23902 | $ - $ - $ 3 - $ 23,902

RATE SCHEDULE:

M-10

M-8

M-8

SA-7

SA-6B

A-6

A-5

)

Draft

Admin

NERT

$205

COMMUNICATION AND:REVIEW

$170

$160

$145

$133

$115

$110

$93

$84

$80

$59

L ABOR $0 $0
Comm/Coordination 24 20 4 8 $7,172 $359
Doc review / response 24 40 4 8 $9,472 $474
Meetings 12 20 $4,340 $217

EXPENSES $0 $0

Airfare $0 $0

Rental Car $0 $0

Hotel $0 $0

Meals $0 $0

SUBCONTRACTORS

UnitCast HQuanity

QDCs

obe
syBx
TOTAL

TOTALS

Category

QDC:Matkup
coe

TASK SUBTOTAL $ 23902

$22,033

TOTAL

$1,869

Total $ 23,902
Rounded Total $ 24,000

GO03 Tronox and LTCA 2/5/2015

9 of 22
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COMMUNITY:
INTERACTIONS OTAL Task G04 - BMI Complex Communications

2015 Environmental Project Detailed Budget Estimates

Nevada Environmental Response Trust Site; Henderson, Nevada

Hours
Labor | - $ 36,393 $ - 3 - $ $ - $ 36,393
Expenses |$ - $ 1,869 | $ - $ - $ $ - $ 1,869
Subs |3 - $ - $ - $ - $ $ - $ -
Total Task Cost (Check)| $ - $ 38,262 | % - $ - $ $ - $ 38,262

RATE SCHEDULE: P M-10 M-9 M-8

SA-7

SA-6B

A

Draft

NERT $205 | $170 | $160 | $145
OMMUNITY INTERACTIONS

$133

$115

$80

, , , 9De ODE Markup
Unit onicest | ouaiy | sum.
TOTAL 8%

L ABOR $0 $0
BMI complex interactions 12 48 $7,560 $378
Communty interactions 4 12 48 $8,380 $419
Trust/NDEP Comm. 4 24 20 20 $8,380 $419
Access Agreements 12 48 20 20 $10,340 $517

\IEXPENSES $0 $0

Airfare $0 $0

Rental Car $0 $0

Hotel $0 $0

Meals $0 $O

SUBCONTRACTORS

TOTALS

Category
Costs

QDCs

TOTAL

TABK SUBTQTAL § isgRen

$36,393

$1,869

Total $ 38,262
Rounded Total $ 38,000

G04 BMI Complex Comm 2/5/2015

10 of 22
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2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

L e el T T e reskiks-vuaverfaton

Hours 227
Labor |s 9,671 $ 24,990 | $ - $ - $ $ - $ 34,661
Expenses | s - $ 210 | % - 15 - 13 $ - $ 210
Subs |3 - $ - $ - $ - $ $ - $ -
Total Task Cost (Check)| $ 96711 % 25200 | % - $ - $ $ - $ 34,871

LABOR

40

20

20

$9,210

$461

LABOR SUB- cac Obe
RATE SCHEDULE: P M-10 M-9 M-8 SA-7 | SA6B | A6 A5 A-4 Draft | Admin TOTAL Uit init Cost i quantity SURC
NERT $205 | $170 | $160 | $145 | $133 | $115 | $110 $93 $84 $80 $59 5% TOTAL

EXPENSES

$0

30

SUBCONTRACTORS

$o

ANALY SIS
L ABOR $0 $0
Prelim Field Review 2 5 40 180 $23,800 $1,190
EXPENSES $0 $0
Fed Ex $0 SO
SUBCONTRACTORS

TOTALS

QDC:Markup

C‘?:g;'y TOTAL
s
TASK SUBTOTAL $ q671
59,671
$0

TASKSUBTOTAL: % 26,200

$24,990

$210

Total $ 34,871
Rounded Total $ 35,000

HO3 Data Verification 2/5/2015

11 of 22
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Hours

2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

. powee | | | | rom[Taskros-pataManagement
0 0 640

0 0 640 0
Labor |s - $ - $ 67,589 | $ - $ - $ - $ 67,589
Expenses |$ - s - |3 - |3 - |3 - |8 - |8 -
Subs |$ - $ - $ 48,300 | $ - $ - $ - $ 48,300
Total Task Cost (Check)| $ - $ - $ 115,889 | $ - $ $ - $ 115,889

LABOR SUB-
RATE SCHEDULE:| P WM-10 | M-9 M-8 | SA-7 | SABB | A6 A5 A-4 Drait | Admin TOTAL cac Unit Hnitcost | Guantity §3§. Category TOTAL

NERT $205 | $170 | 160 | $145 | $133 | 5115 | 5110 | $93 | 984 580 | 359 5% TOTAL Costs
DATA MGMT TASK SUBTOTAL
| ABOR 10 30 80 200 | 200 120 $64,370 $3.219 $67,589
EXPENSES $0 $0 $0
SUBCONTRACTORS $0 30 $48,300

LDC $0 %0 CoEstimate ) RS2000. 0 BB20000 Y L BED00 )
LDC (Stage 28B) Estimate | s14000 S14.000

$115.889

$115,889

Total $ 115,889
Rounded Total $ 116,000

HO4 Data Mgmt 2/5/2015

12 of 22
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2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

- L L loemew | [ wemes | oomoomio | rom Jreskoos- cvauaton ana Reporing

Hours 630 545 980
Labor |s - $ - $ 77627 | % - $ 62,507 | $ 117978 | $ 258,111
Expenses |$ - $ - $ 47251$ - $ - $ 6300( % 11,025
Subs |$ - $ - $ 10,500 | $ - $ - $ 5250 | $ 15,750
Total Task Cost (Check)| $ - |3 - |3 02,852 | § - 13 62,507 | $ 120,528 | § 284,886

. wss. ... . e TOTALS

LABOR SUB-

one
C&C ODC Mark
RATE SCHEDULE:| P WM-10 | M9 | M-8 | SA7 [SABB| A6 A5 A-4 Draft_| Admin | TOTAL Unit UnitiCost | ouantity sUp- e Categary TOTAL
Costs
NERT $205 | $170 | $160 | $145 | $133 | $115 | $110 | $93 | $84 $80 | $59 5% ToTAL L e

$73,930

EXPENSES $0 $0
Fed Ex $0 $0 CLumpSdmo b 000 b enag by e esD
Large Format Printing $0 $0 L ump Sum
SUBCONTRACTORS $0 $0

Ed Krish Consulting

METRICS TASKSUBTOTAL % 62,807

L ABOR 10 15 20 80 180 200 30 10 $59,530 $2,977 3G $62,507
ExpeNsES $0 - @ = I
SUBCONTRACTORS %0 [ . | 1 & I ] |
REPORTING TASK SUBTOTAL
L ABOR 20 100 160 80 200 240 90 100 $112,360 $5,618 $117,978
EXPENSES $0 $0 $6,300
Fed Ex $0 $0 LumpSumo B1000 e Sa00 .y ssn

Large Format Printing $0 $0 EumpiGun

SUBCONTRACTORS 30 so e

L s
mmnmmnmmnn———-

Total $ 284,886
Rounded Total $ 285,000

HO5 Eval & Report 2/5/2015 13 of 22 ENVIRON
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2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

— SETUP FIELD DATA MGMT —— REPQRTING Task HO7 - Ongoing Monitoring Well Repair

Hours 146
Labor | 2,405 3 16,979 | 1,187 | § - $ - $ 24051 $ 22,974
Expenses |$ - $ 3124 $ - $ - $ - $ - $ 3,124
Subs |$ - $ 5775 | - $ - $ - $ - $ 5,775
Total Task Cost (Check)| $ 2,405 | % 25877 | $ 1,187 18 - |3 - |8 2405 $ 31,873

TOTALS

LABOR SUB-

one
C&C ODC Mark
RATE SCHEDULE:| P WM-10 | M9 | M-8 | SA7 [SABB| A6 A5 A-4 Draft_| Admin | TOTAL Unit UnitiCost | ouantity sUp- e Categary TOTAL
Costs
NERT $205 | $170 | $160 | $145 | $133 | $115 | $110 | $93 | $84 $80 | $59 5% ToTAL L e

TASK SUBTOTAL

LABOR $2,280
EXPENSES $0 $0
SUBCONTRACTORS $0

FiELD TASK suamm
LasoR 2 | 4 20 o0 | e sero | s0 | 1 1 L @ 0 ] ] steer
ExXPENSES ) -

Airfare $0 $0

Rental Car $0 $0

Hotel $0 $0

Meals $0 $0

Solinst DTW Meter $0 $0

Other Field Supplies $0 $0

Waste Disposal $0 $0

Permitting $0 $0

Shipping $0 $0

SUBCONTRACTORS $0 $0 $5,775

Drilling Contractor $0 $0

Surveyor $0

$1,130
EXPENSES $0 $0
SUBCONTRACTORS $0

$2,290
EXPENSES 30 so
SUBCONTRACTORS

n-nnnmmnn----

Total $ 31,873
Rounded Total $ 32,000

HO7 Well Repair 2/5/2015 14 of 22 ENVIRON
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2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

cLobp
DATABASE TQTAL Task HO8 - Trust Database Update

Hours 206
Labor |3 - $ 41803 | % - $ - $ - $ - $ M ,803
Expenses |3 - $ 3781 % - 18 - 13 - 13 - $ 378
Subs |s - |3 - s - |s - |3 - |18 - 18 -
Total Task Cost (Check)| $ - $ 42,1811 % - $ - $ - 3 - $ 42,181

ToTALS

ODCs

LABOR SUB- anc
c&cC 0D Marka
RATE SCHEDULE:] P M-10 | Mo | M-8 | SA7 [SABB| A6 A5 A4 Draft | Admin | TOTAL | Unit Unit Cost | Quantity SuB. Category TOTAL
Costs
NERT $205 | $170 | $160 | $145 | $133 | $115 | $110 | $93 | $84 $80 | $59 5% TOTAL 5%

CLOBD DATABASE

LABOR $0
Develop/Establish 4 60 8 $9,132 $457
Data Updates/Maint 10 100 $15,000 $750
User Direct/Assistance 14 100 $15,680 $784
EXPENSES $0 $0 $378
Database License $0 $0
SUBCONTRACTORS 30

i
rora lol=m|ofolwe|olofofofo]o]s |sssm|sise ___-

Total $ 42,181
Rounded Total $ 42,000

HO8 Trust Database Update 2/5/2015 15 of 22 ENVIRON
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CORRESPOND: DATA:
AND BUDGET EVALUATION PERMIT FEES | REPORTING TOTAL Task J02 - Permit Compliance and Reporting

2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

Hours
Labor |3 9;339 3 - $ 74,000 $ - $ $ 59,669 $ 143,359
Expenses |3% - $ - $ - $ - $ $ 630 $ 16,380
Subs |3 - |3 - 15 - 13 - |s S - $ -
Total Task Cost (Check)| $ 0680 | § - |3 74,000 | $ - |8 $ 60,200 | § 159,739

TOTALS

LABOR

BT TRACKING
24

24

12 $9,228

LABOR SUB- one
csac GOC Marku
RATE SCHEDULE:| P M-10 | M9 | M8 | SA7 [SABB| A6 A5 A4 Draft_| Admin | TOTAL Qi Uhit cost | iouantiy SHE. Category TOTAL
Costs
NERT $205 | $170 | $160 | $145 | $133 | $115 | $110 | $93 | %84 $80 | $59 5% TotaL s

TASK SUBTOTAL § 9,689

EXPENSES

$o

SUBCONTRACTORS

$o

DATA EVALUATION TASK SUBTOTAL
LABOR 12 | 4 | 120 80 260 24 | 0476 sss2 L L T e $74,000

EXPENSES %0 50 . 0 s $0
SUBCONTRACTORS 50 - -

TASK SUBTOTAL

EXPENSES

$o

iAnnual Permit and Filing Fees

SUBCONTRACTORS

$56,828

EXPENSES

$0

FedEx reports fo NDEP

$0

SUBCONTRACTORS

———--
sisg | f | swmoen |y | smo |
. s

$59,669
$630

Total $ 159,739
Rounded Total $ 160,000

102 Permit Compliance & Report 2/5/2015

16 of 22
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2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

L 0l lomwmlemew ]  f [ omfresk0s: et Evatuaion nd Management

Hours 470 560
Labor |s - $ - $ 53,645 | $ 62,864 | $ - $ - $ 116,508
Expenses |$ - $ - $ - $ 42001 % - $ - $ 4,200
Subs |$ - $ - $ - $ 3150 | $ - $ - $ 3,150
Total Task Cost (Check)| $ - $ - $ 53,645 | $ 70,214 | $ - $ - $ 123,858
LABOR SUB-
RATE SCHEDULE:| P WM-10 | M-9 M-8 | SA-7 | SABB | A6 A5 A-4 Drait | Admin TOTAL cac Unit Hnitcost | Guantity §3§. Category TOTAL
Costs
NERT $205 | $170 | 160 | 3145 | 3133 | 115 | 110 | 393 | $84 $80 | $59 5% ToTAL L e
DATA MGEMT TASK SUBTOTAL
L ABOR 20 40 50 140 180 30 $51,090 $2,555 :
EXPENSES $0 $0 $0
SUBCONTRACTORS $0 $0 $0
$0 i
DATA EVAL TASK SUBTOTAL
L ABOR 10 20 40 50 160 | 200 50 30 $59,870 : ”” $62,864
EXPENSES $0 $4,200
Fed Ex $0 Lump Sum
Large Format Printing 50 50 MM
SUBCONTRACTORS 5 50 L L e L Tew
Ed Krish Consutting | Lumpsum | fopob | ¢ | ssomo | v ) wwo |

T P N T T O N T T e e e T ey

Total $ 123,858
Rounded Total $ 124,000

JO3 Data Mgmt & Eval 2/5/2015 17 of 22 ENVIRON
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2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

MAILING LIST ] SUMMARY LINFORMATION
FACTSHEET UPDATE REPOSITORY TQTAL Task L01 - Community Involvement

Hours 135
Labor |3 - $ - $ 9,492 $ 1625 % 14018 |$ - $ 25,135
Expenses |3 - $ - $ 6,447 | $ - $ 2762 |$ - $ 9,208
Subs |s - |3 - s - 13 - |3 - |18 - $ -
Total Task Cost (Check)| $ - 13 - 13 15939 | $ 16251 3 16,779 | $ - $ 34,343

ODCs

ToTALS

LABOR SUB-

obe
cac
RATE SCHEDULE:[ P [ W0 | Ms | WM& | SA7 | 5A68 | Ab | A5 | Ad Draft | Admin | _ TOTAL | Unit | Unitcest | cuanosy | sus obe Ma'kup Category | oo
Costs
NERT $205 | $170 | $160 | $145 | $133 | 8115 | $110 | 93 | 84 $80 | $59 5% TOTAL

MAILING LIST F FACT SHEET
LABOR $9,040
EXPENSES $0 $0

TASK SUBTOTAL

Postage $o S0 jlumpoumi Baedn |0 g sRedl 40y stee
Printing $0 $0 Eompisuin] ieo 000
Mailing $0 $0

SUBCONTRACTORS

SITE STATUS SUMMARY UPDATE TASK SUBTOTAL
LABOR 2 4 4 4 $1,548 $77 50 $1,625
EXPENSES s0 o 1 F s | 1 | w
SUBCONTRACTORS $0 « | 1 1 e | ] ]
INEORMATION REPOSITORY TASK suBTOTAL
LABOR $0 $0 $14,018
Repository Update 1 4 12 $2,022 $101
DevelopiMaintain Website 40 60 $8,860 $443
Replace Repositery Computer, 2 16 $2,468 $123
EXPENSES $0 $0 $2,762
Airfare $0 $0
Rental Car $0 $0

Meals $0 50 --
Server $0 $0 _ 502
SUBCONTRACTORS s 0

n-nnnmnnnnm___-

Total $ 34,343
Rounded Total $ 34,000

LO1 CIP Implementation 2/5/2015 18 of 22 ENVIRON
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2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

BETUR — TOTAL 1 Task MO3 - Groundwater Investigation

Hours 46 125 $ 18 . 38 227 Three Additional Sampling Events of Six New Wells Near Las Vegas Wash
Labor |3 4876 |$ 13,104 | $ 2,514 4,929 $ 25423
Expenses |3 - 3 11,218 { $ - $ - $ 11,218
Subs |3$ - $ 7350 | $ 3339 1% - $ 19,437
Total Task Cost (Check)| $ 4,876 | $ 31672 | $ 5853 | $ 4,929 $ 56,077

LABOR TOTALS
LABOR SUB- ooe
RATE SCHEDULE:| P M10 | M9 | M8 | SA7 |saeB| sa6 | A5 | A4 Draft | Admin | TOTAL I cac it Unit Gost | cuantity SUB. DPE Markup ci_’:‘:g;'y TOTAL
NERT| $205 | $170 | $160 | $145 [ $133 | $115 | $110 | $93 | $84 $80 | $59 5% TOTAL

$2,394

L ABOR 2 8 30 6 $4,644 $232
EXPENSES $0 $0
ISUBCONTRACTORS $0
LABOR $0 $0
Field Sampling 3 12 110 $12,480 $624
EXPENSES $0 $0
Airfare $0 $0
Rental Car $0 $0
Hotel $0 $0
Meals $0 $0
Water Level Meter $0 $0
Pump Control Box $0 $0
Flow Cell $0 $0
Extra Bladders $0 $0
Low-Flow Pump/Tubing $0 $0
Transducers $0 $0
Field Supplies $0 $0
SUBCONTRACTORS $0 $0
Blaine Tech $0 $0
ransducer Data Download $0 $0

Estitnate $400

EXPENSES

$0

SUBCONTRACTORS

$0

Data Validation

$0

EXPENSES

SUBCONTRACTORS $0 $0
Analytical Lab| $0 $0
M03 1 of 2 Add Well Sampling 2/5/2015 19 of 22

TASK SUBTOTAL $ 4,876

ENVIRON
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— BETUR FIELD DATAMGMT | LABTESTING | REPORTING — TOTAL 1 Task MO3 - Groundwater Investigation
125

2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

L ABOR

$4,694

Hours $ Three Additional Sampling Events of Six New Wells Near Las Vegas Wash
Labor |3 4876 |$ 13,104 | $ 2,514 4,929 $ 25,423
Expenses |3 - $ 11,218 { $ - - $ 11,218
Subs |3$ - $ 7350 | $ 3,339 - $ 19,437
Total Task Cost (Check)| $ 4,876 | $ 31672 | $ 5,853 4,929 $ 56,077

LABOR ODCs TOTALS
LABOR SUB- ooe
RATE SCHEDULE: M-10 | M-9 M-8 | SA7 | SA-6B | SA-6 | A5 A-4 Draft | Admin TOTAL l cac unit cost . Quantity SUB. Op¢ Marie Category TOTAL
Costs
$59 Toral b s
TASK SUBTOTAE 3 4,929

EXPENSES

$0

SUBCONTRACTORS

Subtotal $ 56,077
Rounded Total $ 56,000

M03 1 of 2 Add Well Sampling 2/5/2015

20 of 22
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2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

SETUP
1 lwmee] [ L b T o Hraskwos. Sroundumtermestgaton

Hours 172 Bureau of Reclamation and Endangered Species Act Requirements
Labor |3 - $ 21,1831 % - $ - $ - 5 - $ 21,183 Pertaining to New Groundwater Well installation
Expenses |3 - $ 14333 | $ - $ - $ - $ - $ 14,333
Subs |3 - $ 18375 $ - $ - $ - $ - $ 18,375
Total Task Cost (Check)| $ - $ 53,800 | $ - $ - $ - $ - $ 53,890
LABOR ODCs TOTALS

: HABOR SUB-| csc jajse ODC Markup Category
RATE SCHEDULE:| P | M-10 | M- | M8 | SA7 | SABB | SA6 | Ab | A4 Draft_| Admin | TOTAL Uit Unitcost | auantity | OBF oger TOTAL
NERT $205 $170 $160 $145 $133 $115 $110 $93 $84 $80 $59 5% B%

SETUP AND IMPLEMENTATION TASK SUBTOTAL $ 53800

Las0R 10 50 56 16 | 24 16 $20,174 s1000 |l e ] saass
EXPENSES $0 $0 $14,333
BOR Permit Review Fee $0 $0
Airfare $0 30
Rental Car $0 $0
Per Diem $0 $0
Equipment] $0 30
SUBCONTRACTORS $0 $0 $18,375
Soil Tech $0 $0 Limp Sum
National (Drill Rig Remob.) $0 $0 LumpiGim
National (Develop Rig Remob) $0 $O -

nmnmnmnmnmn———m-

Total $ 53,890
Rounded Total $ 54,000

MO3 2 of 2 BOR ESA 2/5/2015 21 0f 22 ENVIRON
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2015 Environmental Project Detailed Budget Estimates

Nevada Environmental Response Trust Site; Henderson, Nevada

Hours 0 210 7
Labor |s - $ 28214 | % - $ - $ - $ - $ 28,214
Expenses |$ - $ 1,800 | $ - $ - $ - $ - $ 1,890
Subs |3 - $ - $ - $ - $ - $ - $ -
Total Task Cost (Check)| $ - $ 30,104 | $ - $ - $ - s - $ 30,104

CONSULTING
SURPORT ToTal i Task NO4 - NERT Consultant Participation in Downgradient Rl
0 0 0 210

LABOR SUB-

Cc&cC

RATE SCHEDULE: P M-10 M-9 M-8

SA-7

SA-6B

A6 A-4 Draft | Admin TOTAL Uit fnit Cost

Quantity

NERT $205 | $170 | $160 | $145

CONSULTING SUPPORT

$133

$115

$110 $84 $80 $59 5%

L ABOR 40 40 60 40 30 $26,870
EXPENSES $0
Airfare $0
Rental Car $0
Per Diem $0
SUBCONTRACTORS $0 B

TOTALS

QDG
BUB.
TOTAL

1 et e
vota [ wle o lo o fe]ofolololw s wesnlsael | ] Jseo] | | s [ssonee] ssoroa

Category
Costs

QDC:Markup

Total $ 30,104
Rounded Total $ 30,000

NO4 Downgradient Rl 2/5/2015

22 of 22
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TETRATECH

February 5, 2015

Mr. Andrew Steinberg

Not individually but solely as

Vice President of Operations for Le Petomane, Inc.

Not individually but solely as Agent of the Nevada Environmental Response Trust
35 E. Wacker Drive, Suite 1550

Chicago, IL 60601

Re: Proposal for 2015 Initial Budget
Nevada Environmental Response Trust Site
Henderson, Nevada

Dear Mr. Steinberg:

On behalf of the Nevada Environmental Response Trust (Trust), Tetra Tech Inc. (Tetra Tech) has
prepared this proposed 2015 scope of work and budget to provide environmental consulting services at
the Nevada Environmental Response Trust site in Henderson, Nevada (Site). This proposal is based on
currently identified tasks and our understanding of the required level of effort based on discussions with
the Trust. Additional proposals will be provided if existing tasks are expanded and as new tasks are
identified.

SCOPE OF WORK

Task FO4 - Consent Agreement Scheduling and Reporting

This scope of work includes tracking the progress of project tasks and submittal of project deliverables
against established schedules, and modification of task and deliverable schedules as appropriate.
Specifically, this scope of work includes: 1) on an approximately quarterly basis, reviewing and
supporting the project’s Gantt chart schedule and providing the updated schedule documents to the
Trust and NDEP, and 2) tracking the progress of project deliverables and reviewing and updating the
project deliverables Gantt chart schedule.

The requested budget for this task is summarized below and additional details are included in
Attachment A.

Task Description Budget Requested

FO4 | Tetra Tech Labor and Expenses $25,000

ED_002461_00008926-00052



TETRATECH Proposal for 2015 Budget

Nevada Environmental Response Trust Site
Page 2

Task FO5 — NDEP and Stakeholder Relations/Communications
Tetra Tech representatives will participate in weekly internal planning calls, bi-weekly calls with NDEP,
and quarterly stakeholder meetings. Specific tasks will include:

e Preparing for and participating in weekly internal calls (1 hour per call plus prep time)
e Preparing for and participating in biweekly NDEP calls (1 hour per call plus prep time)

e Preparing for and participating in quarterly stakeholder calls and meetings (three by phone at 2
hours each and one in person, annually)

Assumptions
For this task, Tetra Tech has assumed:

e Two Tetra Tech staff will participate in each call or meeting. If the Trust requests that additional
staff participate in the calls, time for that participation will be included in the tasks that those
staff support.

The requested budget for this task is summarized below and additional details are included in
Attachment A.

- Budget
Task D t
as escription Requested
Tetra Tech Labor and Expenses $114,000
FO5 | Contingency (25%)" $28,500
Subtotal $142,500

Task FO6 — Matters Relating to Perchlorate Reimbursement

Tetra Tech will provide consulting assistance to the Trust for the compilation of project costs related to
the production of chlorate or perchlorate, to support the Trust’s submittal to the U.S. Department of
Justice (USDOJ) of the Fourth Payment Demand for response costs pursuant to the 2006 Henderson
Consent Decree and Substitution and Clarification Agreement. In addition, Tetra Tech will provide
consulting assistance to the Trust for the preparation of responses to USDOJ questions and comments
on the previously submitted First, Second, and Third Payment Demands.

Assumptions
The anticipated level of effort for this task is uncertain. For this task, Tetra Tech has assumed:
e A moderate level of effort will be required to review and respond to USDOJ comments or
questions. The budget may need to be modified if significant comments or questions are
received from USDOJ.

Lall contingencies within this document will be utilized only upon approval from the Trust.

ED_002461_00008926-00053



TETRATECH

Proposal for 2015 Budget
Nevada Environmental Response Trust Site
Page 3

The requested budget for this task is summarized below and additional details are included in
Attachment A.

- Budget
Task Description Requested
Fo6 Tetra Tech Labor and Expenses 515,000

Task F99 — Unspecified Project Implementation

This is a contingency task without a predetermined budget. Under this task, Tetra Tech will perform
work as directed by the Trust.

The requested budget for this task is summarized below.

Task Description Budget Requested

F99 | Tetra Tech Labor and Expenses $100,000

Task G03 - Tenant Leasehold: Communication and Documentation Review

The NERT Site tenant, Tronox, continues to conduct industrial manufacturing processes and periodically
undertakes construction projects on the leasehold areas. Geotechnical & Environmental Services (GES) is
the primary consultant for communication and review of documents related to tenant leasehold
projects. In a supporting role, Tetra Tech’s scope of work includes communicating with Tronox, GES, and
the Trust; coordinating with GES on leasehold projects; attending tenant meetings regarding leasehold
projects; and reviewing and responding to tenant leasehold project documents and requests to conduct
leasehold projects, as directed by the Trust.

The requested budget for this task is summarized below and additional details are included in
Attachment A.

- Budget
Task D t
as escription Requested
GO03 Tetra Tech Labor and Expenses $24,000

Task HO2 — Groundwater Monitoring (GWM) Field Oversight

Tetra Tech will review activities during monitoring events to ensure that the field work is being
performed in accordance with and as specified in the Groundwater Monitoring Program Summary,
dated November 17, 2014. During groundwater sampling events, a State of Nevada Certified

ED_002461_00008926-00054
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Environmental Manager (CEM) from Tetra Tech will visit the Site on a random basis to ensure
compliance with the SAP.

Assumptions
For this task, Tetra Tech has assumed:

e This task will average 3 visits per quarterly sampling event.

The requested budget for this task is summarized below and additional details are included in
Attachment A.

. Budget
Task D t
as escription Requested
HO2 Tetra Tech Labor and Expenses $30,000

Task H06 — Annual Update to Groundwater Monitoring Plan

Tetra Tech will prepare an annual update to the Groundwater Monitoring Program Summary (including
three Envirogen Technologies Incorporated (ETI) field sampling Standard Operating Procedures (SOPs)),
dated November 17, 2014. This update will reflect any necessary modifications to the GWM Program
resulting from changes in guidance provided by NDEP and the Trust, including additional sampling
resulting from the Enhanced Operational Metrics project.

Assumptions
For this task, Tetra Tech has assumed:

e  Quarterly conference calls with ETI, ENVIRON and the Trust to review program status.

The requested budget for this task is summarized below and additional details are included in
Attachment A.

. Budget
Task D t
as escription Requested
HO6 Tetra Tech Labor and Expenses $15,000

Task JO1 - Groundwater Extraction and Treatment System {GWETS) O&M Oversight
Tetra Tech will oversee ETI's operation of the GWETS. Specific work tasks will include:

e Participating in a weekly call with ETI to discuss operation of the GWETS. During this call, ETI will
present operational data collected during the previous week and provide a summary of plant
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operations focused on any non-routine actions taken during the previous week. One Site visit
per quarter will be conducted under this task.

e Reviewing the 82 active SOPS used by ETI and identifying “Key” SOPs to be used in the ongoing
GWETS O&M oversight program.

e Completing a compliance review for Site Security and “Key” SOPs, including 6 Site visits per year.
e Verifying equivalent load calculation procedures and presenting NERT with monthly calculations.

e Processing utility invoices for the GWETS O&M each month.

e Preparing monthly GWETS operations reports and submitting them to NDEP and Stakeholders.
e Reviewing the facility maintenance report during Site visits conducted an average of once every

two weeks, and reporting any critical items to the Trust.

Assumptions

For this task, Tetra Tech has assumed:

e The weekly call with ETI will last one hour and will be attended by one Tetra Tech staff on a
regular basis with a second attending approximately once per month.

e  Four Site visits will be performed per year for GWETS operation review.

e Site visits to review SOP-compliance and facility maintenance will occur 26 times per year and

will primarily be performed by local and/or regional staff.

Tetra Tech will to the extent practicable combine field work activities across all budgeted tasks to reduce

expenses.

The requested budget for this task is summarized below and additional details are included in

Attachment A.
- Budget
Task D t
as escription Requested
Jol Tetra Tech Labor and Expenses $153,000

Task J02 — Permit Compliance and Reporting
In accordance with the Permit Compliance for the Groundwater Extraction and Treatment System at the
Nevada Environmental Response Trust Site in Henderson, Nevada document, permit compliance and

reporting responsibilities are segmented into three areas of responsibility, including:

e Permit Compliance — ETl sole responsibility.
e Compliance Verification — Tetra Tech and ENVIRON divided responsibility.

e Reporting - Tetra Tech and ENVIRON divided responsibility.

Tetra Tech’s, ENVIRON’s and ETI’s responsibilities are summarized in the table below.
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Minor Source Permit # 17249 ETI* Tetra Tech Tetra Tech

NPDES Permit # NV0023060 ETI Tetra Tech / ENVIRON
ENVIRON®

Groundwater Discharge Permit # ETI* Tetra Tech Tetra Tech

NEV2001515

UIC Permit # UNEV94218 ETI Tetra Tech ENVIRON

Dam Permit #J-665 ETI4 Tetra Tech Tetra Tech

Water Appropriation Permits ETI Tetra Tech ENVIRON

Hazardous Materials Permit # 30068 ETIP Tetra Tech ETI

Flammable Combustible Liquids Permit #13- ETP Tetra Tech NA’

44304

Hazardous Materials Permit # 13-44287 ETPP Tetra Tech NA

Hot Works Permit #13-44277 ETi Tetra Tech NA

Liquefied Petroleum Gas Permit #13-44290 | ETP Tetra Tech NA’

industrial Alcohol User Permit # SDA-NV- ETi Tetra Tech NA

20004

ISDS Permit # ON0O032090 | ETI Tetra Tech NA

Notes:

1: Responsible Party must meet all items listed in the Monitoring and Requirements sections for each permit as discussed in this document.
2: Responsible Party must ensure that the party listed in the Permit Compliance column of this table is satisfying all items specified in Note 1
above.

3: Responsible Party must prepare and submit all repaorts listed in the Reporting section of the permit compliance document.

4: Consistent with the ETI Operations and Maintenance (O&M) Agreement, ETl is obligated to comply with all operating and monitoring
requirements as specified in the permit and any future revisions or renewals of these permits.

5: Consistent with the ETI O&M Agreement, ET1 is obligated to obtain and maintain the permit for the Site.

6: Tetra Tech will provide oversight of ETV's monitoring and field sampling and perform quality assurance/ quality control evaluations as it
relates to field collection and data integrity. ENVIRCN is responsible for reviewing data and ensuring compliance with permit requirements
including the effluent limitations, in-stream limitations, noting any exceedances and any action necessitated by an exceedance.

7: NA = Not applicable. This permit has no specific reporting requirements.
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As described in the summary table above, Tetra Tech will perform Compliance Verification, Reporting
and assistance to ENVIRON in their reporting responsibilities.

Compliance Verification:

Tetra Tech will perform Compliance Verification by implementing Tetra Tech’s NERT Compliance
Verification Procedures, which are currently under preparation and expected to be completed by March
15, 2015. Site visits by Tetra Tech staff will be performed an average of once every two weeks to review
forms, logs, and sampling reports to ensure that requirements are being met and tracked. Additionally,
Tetra Tech’s permitting and compliance assistance will include the following tasks: 1) providing technical
assistance to ETl in maintaining compliance with each permit; 2) correspondence with NDEP and NDWR
permit writers, including reporting requirements due to permit excursions or violations, if any; 3)
participation in compliance inspections; and 4) payment of annual permit fees.

Reporting:
Tetra Tech will prepare and file required reports as specified in the following permits:

e  Minor Source Permit #17249 — Annual reporting requirements.

e Groundwater Discharge Permit #NEV2001515 — Quarterly and annual reporting requirements
(ENVIRON will file the 2014 Annual Report).

e Dam Permit #J-665 — Annual reporting requirement (ENVIRON will file the 2014 Annual Report).

Reporting Assistance to ENVIRON

Tetra Tech will assist ENVIRON in preparing reports associated with the permits as identified in the
summary table presented above. This assistance will include in assembling required data, responding to
requests for information, and reviewing and commenting on draft reports.

Assumptions
For this task, Tetra Tech has assumed:

e A contingency of 20% has been included in this budget to respond to emergencies, unexpected
operational events or special projects identified by the Trust.

The requested budget for this task is summarized below and additional details are included in
Attachment A.

- Budget
Task D t
as escription Requested
Tetra Tech Labor and Expenses $123,000
102 Contingency {20%) $24,600
Total $147,500
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Task K01 — GWETS Continuous Optimization Program {COP} Support
Tetra Tech will provide support services for the COP implementation as directed by the Trust.

The requested budget for this task is summarized below.

. Budget
Task D t
as escription Requested
Ko1 Tetra Tech Labor and Expenses $300,000

Task K03 ~ 2014 Operational Metrics implementation

Tetra Tech will complete the implementation of the Enhanced Operational Metrics Proposal, Nevada
Environmental Response Trust, dated September 16, 2014 and approved by NDEP through an email
dated October 1, 2014.

The Enhanced Operational Metrics project is currently in design and on schedule to be implemented in
four phases. Phase | will begin in late February and will include preliminary Site work and establishing a
new SCADA communications network. Phase Il will begin in mid-April and will include updates to the Lift
Station #2 and Lift Station #1/SWF controls. Phase Il will begin in mid-May and will include updates to
the Lift Station #3/AWTF controls. Phase IV will begin in late May and will include updates to the IWF
controls. The first data sets from the upgrades will commence in mid- to late-March and will consist of
measurements of the GW-11 influent flow and ClQ, concentration and the AWF well daily average level
measurements. Full implementation of the enhanced metrics is scheduled for completion by early July,
with final system testing and reporting completed by the end of July.

A budget of $1,126,000 was established in 2014 for this task. Approximately $133,000 was expended in
2014, leaving a remaining budget of $993,000 for 2015.

The requested budget for this task is summarized below.

- Budget
Task D t
as escription Requested
K03 Remaining Budget $993,000

Task K04 — AP — 5 Phase Il Work Plan for Solids Removal Finalization
Tetra Tech will revise and finalize the Phase Il Work Plan for AP-5 Solids Removal to address comments
provided by the NDEP and Stakeholders.
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Assumptions
For this task, Tetra Tech has assumed:

e Based on a conference call held on January 8, 2015, it is assumed that NDEP concurs with the
solids management concepts presented.

e One set of redline revisions will be provided to the Trust in electronic format.

The requested budget for this task is summarized below and additional details are included in
Attachment A.

- Budget
Task D t
as escription Requested
K04 Tetra Tech Labor and Expenses $25,000

TASK K05 — AP-5 Phase Il Project Implementation

Preliminary budgetary estimates of the capital and operating costs, for removal of the solids from AP-5
and treatment of the solids and water, were presented to the Trust and NDEP in the Draft Phase Il Work
Plan for AP-5 Solids Removal, dated December 24, 2014. Tetra Tech anticipates submitting a revised
work plan with scheduling and budget information to the Trust within 30 days of receiving final
comments from NDEP. A more detailed cost estimate, based on a further developed design and vendor
equipment quotes, will be prepared as part of the design phase of the project.

The requested preliminary budget for this task is summarized below and additional details are included
in Attachment B.

- Budget
Task D t
as escription Requested
K05 Estimated Preliminary Budget $8,217,000

Task K06 — AP-5 Interim Pond Management

Tetra Tech will prepare a focused plan to manage the AP-5 solids on an interim basis until the solids
removal can be completed. The plan will include general procedures for washing residual solids that
appear above the water line on the exposed portions of the AP-5 pond liner system back into the pond,
and procedures to ensure the solids remain submerged below the water level maintained in the pond.
The Interim AP-5 Solids Management Plan will at a minimum include the following:

e Health & Safety considerations and recommended actions.
e Technical procedures to wash exposed solids to a lower level in the pond (solids leveling).

e Success criteria to guide the solids leveling activities and ensure that the project goals are
achieved.
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Tetra Tech will also contract with Logistical Solutions, Inc., and provide oversight to continue pumping
the AP-5 vault twice a month. Tetra Tech assumed this responsibility and has been overseeing AP-5
vault pumping effective January 1, 2015.

Assumptions

For this task, Tetra Tech has assumed:

e Bi-weekly pumping will be necessary though December 31, 2015 and that Tetra Tech will
oversee the pumping operations as necessary.

¢ A budget of $25,000 (included in the 544,500 total) will be sufficient for third party contractor

costs to wash down exposed solids within the AP-5 Pond.

e If additional funding is required based upon Trust comment, Tetra Tech will request additional

budget approval.

The requested budget for this task is summarized below and additional details are included in

Attachment A.

- Budget
Task D t
as escription Requested
Tetra Tech Labor and Expenses $25,000
Ko6 Subcontractors $44,500
Subtotal $79,500

Tetra Tech will prepare a separate cost estimate to implement interim management of the AP-5 solids
once the scope of this work has been defined in the Interim AP-5 Solids Management Plan.

Task K07 — GW-11 Geotechnical Evaluation
At the direction of the Trust, Tetra Tech mobilized a field team to visit the Site to review concerns
identified by GES regarding the potential presence of wet soils on the north embankment of GW-11.

Based upon the results of the field review, Tetra Tech recommends that a geotechnical evaluation of the
GW-11 Pond embankments be performed. The scope of work for the geotechnical investigation will

consist of:

e Preparing contingency plans as required by the Site Management Plan, Revision 1, dated

October 30, 2013 due to the proximity to the GWETS.

e Performing pre-drilling utility clearances.
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e Drilling five borings in the location of the north embankment of GW-11 to characterize the
subsurface soil profile.

e Completing the borings as piezometers to collect any potential seepage from the secondary
liner.

e Collecting and analyzing soil samples from the borings to determine the soil’s physical and
engineering properties.

e Performing a sensitivity analysis of the embankment slope stability.

e Assessing available data to evaluate if water is leaking through the secondary liner.

e Preparing a Job Safety Analysis {(JSA) to identify safe work practices to address the potential
presence of dioxin in soils in the area to be investigated.

e Preparing an engineering report which summarizes the results of the investigation.

e Handling soil cuttings and IDW per the Site Management Plan.

Assumptions
For this task, Tetra Tech has assumed:

e Chemical analysis to assess soil dioxin concentrations will be performed prior to geotechnical
testing.

e Costs for characterization and disposal of investigation derived wastes, including soil cuttings,
has been estimated at $15,000. Characterization and disposal costs will be determined based
upon the actual quantity and environmental condition of investigation derived wastes
generated during the field work.

e Contingency amount shown below will only be utilized upon prior approval from the Trust.

The requested budget for this task is summarized below and additional details are included in
Attachment A.

Budget
Task D ipti
as escription Requested
Initial Response to Review
Identified Concerns »15,000
Tetra Tech Labor and Expenses $46,000
Subcontractors $22,000
Ko7 Ch dD | of
aracterization and Disposal o
Investigation Derived Waste »15,000
Contingency (10%) $9,800
Subtotal $108,000
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Task K08 ~ GW-11 Liner Assessment

As of February 2, 2015, it is not currently possible to pump the GW-11 NE extraction point due to a stuck
pump. The pump in the NE extraction point became stuck when it was being removed to measure the
NE Extraction Point Pipe depth. ETlis aware of this and anticipates completing all well repair activities
as quickly as possible. Tetra Tech will continue to provide support and oversight in ETl’s effort to
develop a solution to free the pump stuck in the NE extraction point so it can be lowered to the proper
depth. Once it is possible to pump from the NE extraction point and the daily pumping volumes
stabilize, Tetra Tech will review the results and perform calculations to estimate the potential for a leak
in the primary liner system. If the pumping results indicate the presence of a leak, Tetra Tech will
prepare a separate and additional cost estimate to implement a detection survey to locate the
approximate location(s) and size of any identified defects.

Assumptions
For this task, Tetra Tech has assumed:

e That efforts necessary to provide support and perform oversight to ETl in their development of a
solution to free the pump in the NE extraction point pipe are limited, and do not require the
development of a design or other documentation including but not limited to a work plan.

The requested budget for this task is summarized below and additional details are included in
Attachment A.

- Budget
Task D t
as escription Requested
K08 Tetra Tech Labor and Expenses $25,000

Task K09 — Seep Sump Investigation

Tetra Tech will implement the planned field work identified in the draft Seep Sump Investigation Work
Plan when it is finalized. This work plan has been prepared to support the Trust in its negotiations with
the Bureau of Reclamation to relinquish a portion of its lease.

The requested budget for this task is summarized below and additional details are included in
Attachment A.

- Budget
Task D t
as escription Requested
Tetra Tech Labor and Expenses $17,000
K09
Subcontractors $12,500
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- Budget
Task D t
as escription Requested
Contingency (10%) $2,950
Subtotal $32,500

Task K10 ~ ETI Technical Contracts Support
Tetra Tech will prepare revised exhibits to the ETI 0&M Agreement and Analytical Agreement to add
data collection activities required to implement the Enhanced Operational Metrics Proposal.
Specifically, exhibit 2.3a of the 0&M Agreement and exhibit 1.1 of the Analytical Agreement will be
modified to incorporate additional data identified in the table approved by NDEP entitled “GWETS
Metrics to be Reported via GWETS Monthly Reporting Prepared by Tetra Tech”.

Tetra Tech will also support the Trust as required for other matters related to the ETI O&M Agreement

and Analytical Agreement.

The requested budget for this task is summarized below and additional details are included in

Attachment A.

. Budget
Task D t
as escription Requested

Tetra Tech Labor and Expenses
{Contract Support — Enhanced $15,000
Operational Metrics Proposal)

K10 Tetra Tech Labor and Expenses $30,000
(Other Items)
Subtotal $45,000

Task LO2 - Finalization of Soils Investigation (Leasehold Buildings) Work Plan
Tetra Tech will revise the draft Leasehold Unit 4 and 5 Buildings Investigation Work Plan in response to
comments provided from NDEP in a letter dated January 20, 2015. As required by NDEP, the response
will be provided no later than March 20, 2015 and will include an annotated response-to-comments

letter as part of the revised deliverable. Under this task and upon approval of the work plan by NDEP,
Tetra Tech will prepare a final budget and schedule for implementation.

This task includes costs incurred by Tetra Tech for travel to the Site to meet with Tronox personnel to
confirm that the revised plan will not interfere with ongoing Site operations and participate in a tour of
the investigation area during the week of January 26, 2015. Additionally, due to the request by NDEP
and EPA to expand the investigation scope of work, a modification of the current draft Leasehold Unit 4
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and 5 Buildings Investigation Work Plan (Investigation Work Plan) document will be required.
Specifically, modifications to the current draft work plan will include the following:

e Developing a High Resolution Site Characterization (HRSC) strategy for the Unit Building
Investigation.

e Developing a strategy and approach to perform the Demonstration of Method Applicability
(DMA).

e (Creating a strategy and approach to develop site-specific Dilution Attenuation Factors (DAF).

e Evaluating potential impacts from a stormwater roof drain attached to the Unit 4 Building and
potentially draining to a sump in the basement. Work will also include developing
recommendations for corrective actions if necessary.

e Revising the Work Plan document to incorporate the HRSC Strategy, including:

» Revising and augmenting many of the graphics in the Investigation Work Plan including
construction of a preliminary model visualization structure (MVS) to display the proposed 5
transects, available monitoring well, soil boring locations and key Unit Building(s) structural
elements.
» Adding a discussion of the proposed HRSC approach to include a description of the
following:
o First mobilization - Prior to demolition for demonstration method applicability and
dilution attenuation factor testing.

o Second mobilization — Conduct bulk field Investigation, after building demolition

o Third mobilization — Monitoring well installation.

e Revising the Demolition Plan {(an attachment to the Investigation Work Plan) to accommodate a
revised implementation approach and sequence.

e Revising the Health and Safety Plan to accommodate the revised implementation approach and
seqguence.

e Modifying the Investigation Work Plan to target trench and sump areas.

In addition to the proposed soil boring/groundwater sampling locations along proposed 5 transects, the
investigation scope of work will target potential source areas and preferential pathways.

The requested budget for this task is summarized below and additional details are included in
Attachment A.

- Budget
Task D t
as escription Requested
Lo2 Tetra Tech Labor and Expenses $50,000

Task LO3 — Addendum to Soil Flushing Treatability Study WP

On November 19, 2014, Tetra Tech and NDEP met to review the Revised Soil Flushing Pilot Test Work
Pian (Soil Flushing Work Plan), dated November 14, 2014. The Soil Flushing Work Plan was subsequently
approved on January 7, 2015. As discussed at the November 19, 2014 meeting, Tetra Tech will prepare
an addendum to the Soil Flushing Work Plan to include Leasehold Building Unit 4 area in the pilot test.
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Preparation of the addendum to the Soil Flushing Work Plan will include the design and preparation of
procedures to evaluate soil flushing effectiveness in the Unit 4 area. Additionally, groundwater capture
modeling will be required to confirm that mobilized perchlorate will be adequately captured by the
existing extraction wells.

The requested budget for this task is summarized below and additional details are included in
Attachment A.

- Budget
Task D t
as escription Requested
LO3 Tetra Tech Labor and Expenses $65,000

Task L04 — Leasehold Utility Investigation Work Plan

Tetra Tech will develop a conceptual scope of work to investigate buried utilities and storm water lines
located within and immediately upgradient of the leasehold buildings to assess: 1) whether leakage
from the buried utilities may be contributing to the mobilization and transport of perchlorate from the
source area; and 2) whether groundwater is infiltrating the stormwater line and migrating to outfall
002. The scoping effort will include meetings at the Site with Tronox to identify the approximate
locations of the buried utilities and stormwater line, potential subsurface hazards to be avoided, and
suitable investigation methods. The results of the scoping effort will be used to prepare a work plan
under a separate task.

The requested budget for this task is summarized below and additional details are included in
Attachment A.

- Budget
Task D t
as escription Requested
LO4 Tetra Tech Labor and Expenses 515,000

Task LO5 — Unspecified Work Plan Preparation and Review
Tetra Tech will perform reviews as directed on work plans, reports and other submittals prepared by
others. The requested budget for this task is summarized below.

- Budget
Task D t
as escription Requested
LO5 Tetra Tech Labor and Expenses $25,000
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Task M02 ~ Leasehold Unit 4 and 5 Buildings Investigation

A draft Leasehold Unit 4 and 5 Buildings Investigation Work Plan was submitted to NDEP on November
20, 2014. NDEP provided comments to Tetra Tech in a letter dated January 20, 2015. As required by
NDEP, the response will be provided no later than March 20, 2015. Upon receiving approval from NDEP
for the final Leasehold Unit 4 and 5 Buildings Investigation Work Plan, Tetra Tech will submit a Leasehold
Unit 4 and 5 Buildings investigation budget for review and approval by the Trust.

Task M04 - Bioremediation Treatability Study

The 2014 Trust budget included the sum of $929,000 for the implementation of the ENVIRON drafted
Treatability Study Work Plan Permeable Reactive Barrier Pilot Revision 2, which was approved by NDEP
on May 9, 2014. This plan was limited to preliminary field activities such as soil borings, groundwater
sampling, and borehole dilution testing followed by bench testing, development of the final treatability
test design, and permitting. Implementation of this project was subsequently transferred to Tetra
Tech. Tetra Tech revised the scope of the treatability study from a barrier wall approach to a
groundwater bioremediation approach, and on January 7, 2015, submitted a Groundwater
Bioremediation Pilot Test Work Plan, which was subsequently approved by NDEP on January 21,

2015. Approximately 550,000 of budget was utilized in 2014, resulting in a remaining budget balance of
$879,000.

Under this task, Tetra Tech will prepare a revised budget and project schedule and will begin
implementation of the Treatability Study. As the 2014 budget was based on the ENVIRON work plan for
preliminary field work, bench testing, final design and permitting, Tetra Tech will prepare a detailed
budget for full implementation of the treatability study (preliminary field work, bench testing, final
design, permitting and performance of the complete treatability test). If necessary, Tetra Tech will seek
a budgetary amendment for the completion of this task.

The remaining budget for this task is summarized below and additional details are included in
Attachment B.

- Budget
Task D t
as escription Requested
M04 | Total Budget $879,000

Task MO5 - Soil Flushing Treatability Study

The 2014 Trust budget included the sum of $1,555,000 for the implementation of the ENVIRON drafted
Treatability Study Work Plan In-Situ Soil Flushing Pilot Revision 2, which was approved by NDEP on May
9, 2014. Implementation of this project was subsequently transferred to Tetra Tech. Tetra Tech revised
the scope of the treatability study and on January 7, 2015 submitted a Revised Soil Flushing Pilot Test
Work Plan, which was subsequently approved by NDEP on January 7, 2015. Approximately $30,000 of
budget was utilized in 2014, resulting in a remaining budget balance of $1,525,000.

Under this task, Tetra Tech will prepare a revised budget, project schedule and begin implementation of
the Treatability Study. As the 2014 budget was based on a different configuration, Tetra Tech will
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prepare a detailed budget for full implementation of the redesigned treatability study. Tetra Tech is also
preparing an addendum to the Soil Flushing Work Plan to include Leasehold Building Unit 4 in the pilot
test. Once the Soil Flushing Work Plan addendum is approved by NDEP, a full budget and schedule to
implement the approved Treatability Study Work Plan will be provided to the Trust. If necessary, Tetra
Tech will seek a budgetary amendment for the completion of this task.

The remaining budget for this task is summarized below and additional details are included in
Attachment B.

. Budget
Task D t
as escription Requested
MO5 Total Budget $1,525,000

Task NO4 — NERT Consultant Participation in Down Gradient Ri
Tetra Tech will participate in the NDEP-led Down Gradient R, as directed by the Trust.

The requested budget for this task is summarized below.

- Budget
Task D t
as escription Requested
NO4 Tetra Tech Labor and Expenses $20,000
ADDITIONAL SERVICES

Tetra Tech will continue to partner with both the Trust and ENVIRON to identify additional work tasks
that could improve Site operations, reduce Site risks, improve operational efficiencies and/or reduce
costs. As options for improvement are identified they will be submitted to the Trust under separate
cover for review and consideration.

COSsT

The total cost for the 2015 Budget is currently $13,056,000. A summary of the task budgets is provided
in Table 1, and additional details regarding the costs are provided in Attachment A and Attachment B.
The scope of work included in this proposal is expected to be completed during 2015. Consistent with
Tetra Tech’s Master Service Agreement, date April 7, 2014, with the Trust, all work presented within this
budget approval will be performed on a Time and Materials (T&M) basis. Tetra Tech understands that, if
approved, the budget for this proposal cannot be exceeded without prior authorization from the Trust.
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Tetra Tech is pleased to have the opportunity to continue to serve the Trust on this project. Our project
team is ready to immediately commence work.

Sincerely,

Derek Amidon
Vice President

/%;“W i g%

Bryan McCulley
Senior Vice President

Attachments:

Table 1 — Summary of Task Budgets

Attachment A - Additional Cost Details

Attachment B - Summary of Tasks with Estimated Budgets
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TABLE 1

Summary of Task Budgets

Proposal for 2015 Initial Budget

Nevada Environmental Response Trust Site
February 5, 2015

Budger

FO4 | Consent Agreement Scheduling and Reporting $25,000
FO5 NDEP and Stakeholder Relations/Communications $142,500
Fo6 Matters Relating to Perchlorate Reimbursement 515,000
F99 | Unspecified Project Implementation $100,000
G03 | Tenant Leasehold: Communication and Documentation Review $24,000
HO2 | Groundwater Monitoring (GWM) Field Oversight $30,000
HO6 | Annual Update to Groundwater Monitoring Plan $15,000
Jjol Groundwater Extraction and Treatment System (GWETS) O&M Oversight $153,000
Jjo2 Permit Compliance and Reporting $147,500
K01 | GWETS Continuous Optimization Program (COP) $300,000
K03 | 2014 Operational Metrics Implementation $993,000
K04 | AP -5 Phase Il Work Plan for Solids Removal Finalization $25,000
KO5 | AP-5 Phase Il Project Implementation $8,217,000
K06 AP-5 Interim Pond Management $79,500
K07 | GW-11 Geotechnical Evaluation $108,000
K08 GW-11 Liner Assessment 525,000
K09 | Seep Sump Investigation $32,500
K10 | ETI Technical Contracts Support $45,000
L02 Finalization of Soils Investigation (Leasehold Buildings) Work Plan $50,000
L03 | Addendum to Soil Flushing Treatability Study WP $65,000
L04 | Leasehold Utility Investigation Work Plan $15,000
LO5 Unspecified Work Plan Preparation and Review $25,000
M02 | Leasehold Unit 4 and 5 Buildings Investigation S0
MO04 | Bioremediation Treatability Study $879,000
MO5 | Soil Flushing Treatability Study $1,525,000
NO4 | NERT Consultant Participation in Down Gradient R 520,000

Total All Tasks | $13,056,000

Notes: * Amounts shown in this table have been rounded to the nearest $500.
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. 5-Feb-15
Project Cost Summary ATTACHMENT A
NERT Site, Henderson, NV
Nevada Environmental Response Trust Attn: Andrew Steinberg
Phases / Tasks I-i’roject Total Task FO4 Consent Task FO5 NDEP and Task FO6 Matters Task GO3 Tenant Task HO2 GWM Field || Task HO6 Annual Update || Task J01 GWETS O&M Task 102 Permit Task K04 AP-5 Phase i Task K06 AP-5 Interim Task KO7 GW -11 Task KO8 GW-11 Liner
Agreement Scheduling | | Stakeholder Relations / || Relating to Perchlorate Leasehold: Comm and Oversight to GWMP Oversight Compliance and Work Plan for Solids Pond Management Geotechnical Evaluation Assessment
5070 hrs| S 996,953.88 and Reporting Communications Reimbursement Doc Review Reporting Removal Finalization

A R PO Hrly Rate | Tot Est. Hrs Total Est. Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost
Principal IV $245.00 1,235.0 S 302,575.00 25015 6,125.00 366.0{S 89,670.00 100§ 2,450.00 31.01(S 7,595.00 4001 S 9,800.00 8.0|$ 1,960.00 276.01S  67,620.00 68.01S$ 16,660.00 30015 7,350.00 5401S 13,230.00 5001S$  12,250.00 2001]S 4,900.00
Principal Ill $233.00 00 |S - e - E - - |s - e - e - - 1S - e - e - - |S - e - E - - |s -
Principal Ii $219.00 496.0 S 108,624.00 - 18 - 12.01S 2,628.00 2001]S 4,380.00 2001S 4,380.00 30016 6,570.00 28.01|6S 6,132.00 116.0 | S 25,404.00 118.0|S  25,842.00 R - 1201$ 2,628.00 - 1S - - 1S -
Principal | $203.00 160.0 S 32,480.00 - S - - 1S - e - - 1S - - 1S - e - - S - - 18 - - S - - 1S - 80.0{S 16,240.00 400 | S 8,120.00
Sr Consultant Ii $199.00 600 | 11,940.00 e - e - - 1S - e - e - - |s - e - e - E - E - e - - 1S -
Sr Consultant | $187.00 181.0 S 33,847.00 - |Ss - 39.016S 7,293.00 e - - 1S - 12.01]S 2,244.00 28.01]§ 5,236.00 1201]$ 2,244.00 120§ 2,244.00 e - - 1S - - 1S - e -
Project Controls Il $146.00 123.0 S 17,958.00 80015 11,680.00 26015 3,796.00 - 1S - 50106 730.00 - 1S - e - 120§ 1,752.00 - |Ss - - |S - - 1S - - 1S - - 1S -
Project Il $136.00 00 |5 - - 15 - - 18 - - 15 - - 13 - - 18 - - 1s - - 15 - - 13 - - 18 - - 1% - - 18 - - 15 -
Project | $126.00 633.0 S 79,758.00 40015 5,040.00 - 1S - 400 $ 5,040.00 30016S 3,780.00 - 1S - e - - 1S - 7201S 9,072.00 2001S 2,520.00 2001S 2,520.00 118015 14,868.00 60.0]5S 7,560.00
Sr. Staff $126.00 00 | - - 1s - - 18 - - 15 - - 13 - - 18 - - 1s - - 1s - - 13 - - 1% - - 1% - - 18 - - 15 -
Project Controls Specialist Il $124.00 30.0 S 3,720.00 - 1S - 6015 744.00 - 1S - - 1S - 6015 744.00 R - 601]5 744.00 6.01}5 744.00 - |S - - 1S - - 1S - - S -
Staff Il $116.00 1,011.0 S 117,276.00 e - 240 1S 2,784.00 2001S 2,320.00 55.01]$ 6,380.00 -1 - - |s - 257.01S  29,812.00 402015 46,632.00 40016S 4,640.00 - 1S - 700 1S 8,120.00 38.016S 4,408.00
AutoCAD Il $106.00 95.0 S 10,070.00 - s - - 1S - e - 50106 530.00 - |s - e - - s - e - 7001 S 7,420.00 - 1S - - 1S - e -
Project Assistant $81.00 383.0 S 31,023.00 260 1S 2,106.00 52016$ 4,212.00 10.0($ 810.00 8.01]S 648.00 1201]S 972.00 8.01|$S 648.00 81.0}$ 6,561.00 7201S 5,832.00 38016 3,078.00 1801 S 1,458.00 12.016$ 972.00 R -
Technician i $77.00 663.0 S 51,051.00 - s - - 1S - e - -1 - 125.0 | § 9,625.00 140§ 1,078.00 160.0 | § 12,320.00 2000|S  15,400.00 - 1S - 164.0|S 12,628.00 - 1S - e -
Subtotal Tetra Tech Labor |  so700nhrs| s 80032200 | | 171.0]$ 2495100 s25.0|$ 111,12700|] 1000|$ 1500000 | 1540($ 240e3.00|| 2250|$ 29955.00|| 860|$5 1505400 9200]$ 14645700 || 9500 |$ 12242600 1980|$ 25008.00|| 2680|$ 32464.00|| 3300[$ 5245000 1580|$ 24,983.00 |
--Total Tetra Tech Labor l $ 800,322.00 I S 24,951.00 5111,127.00 S 15,000.00 § 24,043.00 $ 29,955.00 § 15054.00 $ 146,457.00 $122,426.00 S 25,008.00 S 32,464.00 5 52,450.00 S 24988.00
3 T Total Est. Cost Cost Cost Cost Cost Cost Cost Cost Cost Cost Cost Cost Cost
Logistical Solutions, Inc. $ 14,400.00 S - S - S - S - S - $ - S - $ - S - $  14,400.00 S - S -
Analytical Lab $ 2,850.00 $ - S - S - $ - S - $ - $ - $ - S - S 1,500.00 S - S -
Solids Wash Down Contractor S 25,000.00 S - S - S - S - S - S - S - S - S - S 25,000.00 S - S -
Drilling Contractor S 15,000.00 S - S - S - S - S - S - S - S - S - S - S 15,000.00 S -
Soils Lab $ 5,000.00 $ - S - $ - S - $ - $ - $ - $ - S - S - S 5,000.00 $ -
IDW Disposal $ 13,825.00 S - S - S - $ - S - $ - S - $ - S - $ - S 13,825.00 S -
Air Knife Contractor $ 10,000.00 $ - $ - $ - $ - S - $ - $ - S - $ - S - $ - $ -
Subtotal Subcontractors $ 86,075.00 $ - $ - $ - $ - $ - $ - $ - $ - $ - $  40,500.00 $  33,825.00 $ -

varkp[s zamem] asox [ ] 1 1 1 [—31 [C—/1 [ ]

-Total Subcontractors [f_ssaeas] S aa37650 S 3670013

- \\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\Q Total Est. Cost Cost Cost Cost Cost Cost Cost Cost Cost Cost Cost Cost Cost
Airfare $ 1,600.00 $ - $ 1,600.00 $ - $ - $ - $ - $ - $ - $ - S - $ - s -
Hotel S 600.00 $ - $ 600.00 $ - $ - $ - S - $ - S - S - S - $ - S -
Rental Car S 260.00 $ - $ 260.00 $ - $ - $ - S - $ - S - S - S - $ - $ -
Meals $ 300.00 $ - $ 300.00 $ - $ - S - $ - $ - S - S - $ - $ - $ -
Travel $ 32,600.00 S - S - $ - $ - $ - $ - S 6,000.00 $ 500.00 S - $ 2,500.00 S 8,500.00 $ -
Subtotal Travel $ 35,360.00 $ - $ 2,760.00 $ - $ - $ - $ - $ 6,000.00 $ 500.00 $ - $ 2,500.00 $ 8,500.00 $ -
Markup[5_ 17sm00] s.00% ] ] ] ;

--Total Travel [¢ 3712800] S 2,898.00 S 6,300.00 $ 52500 S 2,625.00 S 8,925.00

Lher Dt £ Total Est. Cost Cost Cost Cost Cost Cost Cost Cost Cost Cost Cost Cost Cost
0ODCs S 250.00 $ - $ - $ - $ - $ - $ - $ 250.00 $ - $ - S - $ - $ -
Subtotal Other Direct Costs $ 250.00 $ - $ - $ - $ 250.00 S - $ - $ - S - $ -

$ - $ - $ -
v szl o ] [ [ [ [ [ Er R —

Total Est. Cost Cost Cost Cost Cost Cost Cost Cost Cost Cost Cost Cost Cost
$ 65,850.00 $ - $  28,500.00 $ - $ - $ - $ - $ - $  24,600.00 $ - $ - $  9,800.00 $ -
Subtotal Contingencies $ 65,850.00 $ - $  28,500.00 $ - $ - $ - $ - $ - $  24,600.00 $ - $ - $  5,800.00 $ -
Project/ Task --Total L 996,954 5 24,951 5 142,525 S 15,000 L 24,043 5 29,955 L 15,054 5 153,020 s 147,551 5 25,008 S 79,466 5 107,875 S 24,988
PROIECT Total $ 996,954
Notes: 1. Costs shown in this Attachment A represent a portion of the total costs listed in the Proposal for 2015 initial Budget dated February 5, 2015, see Table 1 in proposal for budget summary.

2. Amounts taken from this table and included in the Proposal for 2015 Initial Budget have been rounded to the nearest $500, at the direction of the Trust.
3. Amounts allocated above by budget category (e.g., labor, subcontractors, travel, and ODCs) are approximate. Actual costs may vary by category.

Tetra Tech Confidential Information Tetra Tech Cost-Price Model
Printed 2/6/2015 Page 1 of 2 Proposal
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. 5-Feb-15
Project Cost Summary ATTACHMENT A
NERT Site, Henderson, NV
Nevada Environmental Response Trust Attn: Andrew Steinberg
Phases / Tasks I-i’roject Total Task K09 Seep Sump Task K10 ETI Technical Task LO2 Finalization of || Task L03 Addendum to Task LO4 Leasehold
Investigation Contracts Support Soils Investigation WP || Soil Flushing Treatability | | Utility Investigation WP
5070 hrs| S 996,953.88 {Leasehold Bldg) Study WP
BRSO Hrly Rate | Tot Est. Hrs Total Est. Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost
Principal IV $245.00 1,235.0 S 302,575.00 1501 3,675.00 1260 | S 30,870.00 400 | S 9,800.00 60.01( S 14,700.00 16.016S 3,920.00
Principal ili $233.00 00 |$ - - |8 - - 1S - - 1S - - 1S $ -
Principal Ii $219.00 496.0 S 108,624.00 - 1S - 60.01S 13,140.00 80.0|S 17,520.00 S - - 1S
Principal | $203.00 160.0 S 32,480.00 - 1S - - 1S - e - 40.01 S 8,120.00 S -
Sr Consultant Il $199.00 60.0 S 11,940.00 - 1S - - 1S - - 1S 60.01( S 11,940.00 - 1S
Sr Consultant | $187.00 181.0 S 33,847.00 58015 10,846.00 - 1S - e - - 1S - 2001S 3,740.00
Project Controls lil $146.00 123.0 S 17,958.00 - 1S - - 1S - - 1S - - 1S - - 1S -
Project Ii $136.00 00 |$S - - 18 - R E - - 1S - - |5 - -4 -
Project | $126.00 633.0 S 79,758.00 8.01}$ 1,008.00 - 1S - 60.0]5S 7,560.00 165.0 | § 20,790.00 - 1S -
Sr. Staff $126.00 00 |$ - - 13 - - 1S - - 18 - - 13 - - 18 -
Project Controls Specialist Il $124.00 30.0 S 3,720.00 601}5$ 744.00 - 1S - - 1S - - 1S - - 1S -
Staff Il $116.00 1,011.0 S 117,276.00 - 1S - - 1S - 25016 2,900.00 80.01|S 9,280.00 -1 -
AutoCAD Il $106.00 95.0 S 10,070.00 - 1S - - 1S - 200 | S 2,120.00 -1 - - |s -
Project Assistant $81.00 383.0 S 31,023.00 - 1S - 12.016$ 972.00 34.016S 2,754.00 - |s - -1 -
Technician il $77.00 663.0 S 51,051.00 - 1S - - 1S - R - - 15 - -1 -
Subtotal Tetra Tech Labor |  so700nhrs|s 80032200 || 87.0[$ 16273.00|| 1980|$ 4498200|] 2500|$ 4265400 a0s0]$ 6483000| 360|$ 766000 ]
--Total Tetra Tech Labor | S 80032200 I S 16,273.00 5 44,982.00 S 42,654.00 $ 64,830.00 S 7,660.00
3 TREET Total Est. Cost Cost Cost Cost Cost Cost
Logistical Solutions, Inc. $ 14,400.00 S - S - S - S - S -
Analytical Lab S 2,850.00 S 1,350.00 S - S - S - S -
Solids Wash Down Contractor S 25,000.00 S - S - S - S - S -
Drilling Contractor S 15,000.00 S - S - S - S - S -
Soils Lab $ 5,000.00 $ - $ - S $ - $
IDW Disposal $ 13,825.00 S - S - S - S - S -
Air Knife Contractor S 10,000.00 S 10,000.00 S - S - S - S -
Subtotal Subcontractors $ 86,075.00 $  11,350.00 S - $ - S - $ -
varkup[s_731639] ] 1 1
--Total Subcontractors [¢  o339138) $ 12,314.75

3 \\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\Q Total Est. Cost Cost Cost Cost Cost Cost
Airfare $ 1,600.00 $ - $ - S - S - s -
Hotel $ 600.00 $ - $ - $ - S - $ -
Rental Car S 260.00 S - S - S - S - S -
Meals $ 300.00 $ - S - $ $ - $

Travel $ 32,600.00 $ 1,100.00 S - $ 7,000.00 $ - $ 7,000.00
Subtotal Travel $ 35,360.00 $  1,100.00 $ - $  7,000.00 $ - $  7,000.00

N E— —
--Total Travel ls 37,12800| $ 1,155.00 $ 7,350.00 $  7,350.00

D bieeaae Total Est. Cost Cost Cost Cost Cost Cost
0ODCs S 250.00 S - $ - $ - S - $ -
Subtotal Other Direct Costs $ 250.00 S - $ - S - $ - S -

Markup| 512.50] ] ] [ 1] [ 1] [ 1]

Total Est. Cost Cost Cost Cost Cost Cost
$ 65,850.00 S 2,950.00 $ - $ - $ - $ -
Subtotal Contingencies $ 65,850.00 $  2,950.00 $ - $ - $ - $ -
Project/Task --Total s 996,954 $ 32,693 S 4492 $ 50,004 $ 64,830 $ 15,010
PROIECT Total $ 996,954
Notes: 1. Costs shown in this Attachment A represent a portion of the total costs listed in the Proposal for 2015 initial Budget dated February 5, 2015, see Table 1 in proposal for budget summary.

2. Amounts taken from this table and included in the Proposal for 2015 Initial Budget have been rounded to the nearest $500, at the direction of the Trust.
3. Amounts allocated above by budget category (e.g., labor, subcontractors, travel, and ODCs) are approximate. Actual costs may vary by category.

Tetra Tech Confidential Information Tetra Tech Cost-Price Model
Printed 2/6/2015 Page 2 of 2 Proposal

ED_002461_00008926-00074



TETRATECH

ATTACHMENT B - Summary of Tasks with Estimated Budgets

ED_002461_00008926-00075



ATTACHMENTB

SUMMARY OF TASKS WITH ESTIMATED BUDGETS

Proposal for 2015 Initial Budget
Nevada Environmental Response Trust Site

Tetra Tech, Inc.
February 5, 2015

Task K05

AP-5 Phase Il Implementation

Removal of Solids from AP-5 Solids Removal: $700,000
Storage Tank Construction: $1,800,000 $4,400,000
Tank Mixing System: $1,900,000
Operations and maintenance costs by $70,000
Tetra Tech
Treatment of Solids from AP-5 Filter Press and Air Compressor:
$900,000
Thickener and Sludge Storage Tank
Rehab and Relocation: $300,000 $3,000,000
Piping, Pumps and Instrumentation:
$1,800,000
ETI operations and maintenance cost
estimate: $1,000,000 (not a Tetra Tech
budget item)
Treatment of Water from Solids Capital costs Included in
Washing Treatment of
Solids cost
ETI operations and maintenance cost
estimate: $4,000,000 (not a Tetra Tech
budget item)
subtotal | $7,470,000"
Contingency (10%) |  $747,000°
Total $8,217,000

Note: Budgets listed are summaries. Detailed budgets to be submitted upon approval of work plan.
" Corrects summation error in Work Plan
510% Contingency added at the direction of the Trust

Page 10of 3
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ATTACHMENT B

SUMMARY OF TASKS WITH ESTIMATED BUDGETS

Proposal for 2015 Initial Budget
Nevada Environmental Response Trust Site
Tetra Tech, Inc.

February 5, 2015

Task M04

Groundwater Bioremediation Treatability Study

Approach Cost Components Budget

Initial Proposed Studies Permeable Soil boring and well installation
(as originally scoped by Reactive Barrier Baseline groundwater sampling
ENVIRON) Wall (PRB) Borehole dilution testing

In-situ microcosm study

Bench scale column study $929,000
Final design

Permitting

Treatability study (not included)
Study report (not included)
Work Plan for Groundwater | Biologically Active | Work Plan to perform treatability $50,000 of budget

Bioremediation Treatability Zone groundwater bioremediation using utilized
Study (Tetra Tech) Enhancement BAZE
(BAZE)
Total $879,000
Perform Treatability Study Groundwater Soil boring and well installation
under the revised approach | Bioremediation Baseline groundwater sampling Tetra Tech will
(Tetra Tech) using BAZE Borehole dilution testing/slug tests prepare a cost
Laboratory microcosm study budget to perform
Laboratory column study the Treatability
Final design Study.
Permitting

If cost is greater
than $879,000, a
budget amendment
will be requested

Substrate delivery system
Treatability study
Study report

Page 2 0of 3
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ATTACHMENT B

SUMMARY OF TASKS WITH ESTIMATED BUDGETS

Proposal for 2015 Initial Budget
Nevada Environmental Response Trust Site
Tetra Tech, Inc.

February 5, 2015

Task M05
Soil Flushing Treatability Study

Approach Cost Components Budget

Proposed Soil Flushing
Treatability Study

(as originally scoped by
ENVIRON)

Single, large test
cell

Permeameter testing

Laboratory column study

Preliminary treatability test design

Design refinement

Permitting

Treatability study (single, large cell)

Study report

$1,555,000

Revised Soil Flushing
Treatability Study Work Plan
(Tetra Tech)

Four, small test
cells

Work Plan to perform revised soil
flushing treatability study

$30,000 of budget
utilized

Addendum to Revised Soil

Will include a soil

Design of testing procedures for

Cost included in

Flushing Treatability Study flushing test cell source area Task LO3
Work Plan (Tetra Tech) in Leasehold Groundwater modeling to confirm
building area, a capture of mobilized perchlorate
potential source
area
Total $1,525,000

Perform Treatability Study
with expanded scope
(Tetra Tech)

Four, small test
cells plus
Leasehold
building area cell

Infiltration tests

Baseline soil sampling

Laboratory microcosm study

Water and amendment delivery
system

Test plot construction

Lysimeter and monitoring well
installation

Substrate delivery system

Test plot construction

Permitting

Treatability study (four cells plus
source area)

Study report

Tetra Tech will
prepare a cost
budget to perform
the Treatability
Study.

If cost is greater
than $1,525,000, a
budget amendment

will be requested

Page 30of 3
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January 13, 2015
Proposal No. 20123088Vv3

Mr. Andrew W. Steinberg

Vice President, Operations

LE PETOMANE, INC

35 East Wacker Drive, Suite 1550
Chicago, L 60601

GECTECHNICAL &
ENVIRONMENTAL
SERVICES, INC.

We make the ground

work foryou... © RE:  Scope of Work for 2015 and Fee Proposal for Various Tasks Assigned at the
Nevada Environmental Response Trust (NERT) Site, Clark County, Nevada

PROVIDING
o Geotechnicol  Dear Mr. Steinberg,
Engineering
Geotechnical & Environmental Services, Inc. (GES) is pleased to present a scope of services

e Construction . ‘ ’ . ;
and fee estimate for services to be provided in 2015. Qur scope of services and fee are based

Materials
Testing & on communication with NERT and our experience working on similar proiects for the Trust.
inspections The Scope of Services is divided into 5 Tasks based on currently anticipated activities with

_ associated cost as follows:
s Envirornmenfal

Services Scope of Services

e Ground Source
Mect Exchange Task 1 - General Site Inspections
This is intended to absorb “at the direction of the Trust” items that fall into routine and special

= Thermal .
Condustivity request items.
Tesfing ® 5 hrsiwk at $135/hr = $675 x 52 weeks = $35,100

® IAS Acorediied  Tagk 2 — TRONOX Leasehold (Internal)

& AASHTO This task includes our efforts related to non-billable management of the tenant generally in the
Accredited form of coordination meetings and telephone communication with NDEP, NERT and Tronox.
Testing

Laboratory s Weekly mesetings with NERT and Consultant group and bi-weekly call with NDEP —
3 hrsfwk at $135/hr = $405 x 52 = $21,060
» Weekly coordination meetings with Tronox — 1.5 hrsfwk at $135/hr = $202.50 x 52 =
$10,530

Task 3 — TRONOX Leasehold LTCA (billable}
This Task is related to billable inspections associated with LTCA construction projects and other
construction projects with the expectation of being reimbursed by the tenant or neighboring companies
such as Timet or Olin. This includes items such as excavation oversight, work plan review, processing
manifests, coordination, and closure reports.

»  Tronox related work 7 hrsiwk at $135/hr = $810 x 52 weeks = $49,140

o Others Stakeholder projects (chiorine line...) 2 hrs/wk at $135 = $270nx 52 weeks = $14,040

Task 4 — Site Security Services
This task is a subcontracted security firm providing a security patrol 7 days per week, 365 days per
year between the hours of 6 PM and 6 AM with 2 patrols per day and the main site and 1 patrol per day

Las Vv

s Fox (702) 341-7120
Fisld Office - Mesquite » (702) 346-4489 = Fax (702) 346-0525
www. gasnevada.com
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Proposal No. 20123083V3
January 14, 2015
Page 2

at each of the 3 lift stations. Each patrol will consist of a perimeter security check; assessment of
gates, locks and fences; and checking for any vandalism, theft, property damage or trespassers.
» Customn Security Guard & Patrol's cost is $501.20 per each 2 week billing cycle (plus 7%
markup) for an annual cost of $14,000.
o A proposed budget for fence maintenance and other security features of $15,000
o A proposed annual budget for administration, patrol reviews, repotting, inspections and
subcontractor procurement for maintenance is 4 hrs/wk x $135 x 52 weeks = $28,080

Task 5 - NERT Trailer Installation
This task will be done in conjunction with the Trust's existing contract with PacVan for the lease of a
trailer to be place in the general vicinity of the current Envirogen frailer. This will include the
coordination of the installation, tap into existing seplic system, water and electricity. Elecirical
connections and equipment to the new trailer from the D-1 Building. Excavation work will be conducted
in accordance with the Site Management Plan and requisite sampling protocols.

= LS bid for installation of utilities plus 7% markup (see attached bid document) = $39,269

» GES Coordination and oversight is 24 Hours at $135/hr = $3,240

Task Scope Totals

Task 1 General Site Inspections $35,100
Task 2 TRONOX Leasehold (internal) $31,580
Task 3 TRONOX Leasehold (billable) $63,180
Task 4 Site Security Services $57.080
Task 5 NERT Trailer Installation $42 509

Budget Total $229,459

We appreciate the opportunity to provide our professional services. We hope to be abie to meet with
you and discuss the details of our services to be provided. Please feel free to contact our office at
(702) 365-1001 if you have any questions or commenis regarding this proposal.

Sincerely,
Geotechnical & Environmental Services, Inc.

Kyle S. Hansen Ray Herweg, P.E.
Project Geologist Environmental Manager
KSH:RH:sf

Ench: LS Proposal for Utility Installation

Dist: Criginal maited to addressee

PDF e-mailed to andrew.steinberg@lepetomaneinc.com
Cc to proposal file

JAJobs\2012_Jobs\20123089\pr20123089(2015 proposed budget).doc
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January 13, 2015

Kyle Hansen
Geotechnical & Environmental Services, Inc.

7150 Placid Street LOGISTICAL SOLUTIONS
Las Vegas, Nevada 89119

Regarding: Proposal for Utility Installation
Nevada Environmental Response Trust Site
510 Fourth Street
Henderson, Nevada 89015
Proposal No. PRO151003

Mr. Hansen:

Logistical Solutions, LLC {Logistical) is pleased to submit this proposal for Utility Installation for a new trailer that
is proposed to be installed at the Nevada Environmental Response Trust (NERT) site located at 510 Fourth Street
in Henderson, Nevada., A summary of our proposed scope of work along with the corresponding schedule and
pricing are provided below.

1.0 Scopre OF WORK

According to the information provided to Logistical by Geotechnical & Environmental Services, Inc. (GES), the
scope of work includes installation of overhead electrical, water, and septic line from the existing source
connections to the new trailer. Specificaily, the scope of work will include the following tasks:

1. Subcontract uiility clearance services to Ground Penetrating Radar Systems, Inc (GPRS).

2. Expose and place appropriate fittings/valves to extend the existing water and sewer lines from the
termination point of the former Veolia trailer to the new office trailer.

install electrical connections and appropriate equipment to the new trailer from the D-1 building.
Soil characterization of trench and excavated soil. Dispose of up to 20 tons of non-hazardous soil.

Backfill and compact trenches with imported Type il aggregate and replace asphalt where applicable.

The asphalt will be cut, removed and placed in polyethyiene-lined roll-off bins. Logistical will utilize a backhoe
and hand digging tools to advance trenches and to expose existing utility lines. The soil that is excavated from
the trenches will also be placed in polyethylene lined roli-off bins and handied according 1o the Site Management
Plan {(SMP). Samples will be collected from the soil in accordance {o the SMP. Excavated soil will be
containerized in rofi-off bins that will be characterized and profiled for disposal.

Logistical understands the proposed scope of work and corresponding pricing will include the labor, permitting
and equipment necessary to provide the correct installation of each service requested. Additionally, our proposed
scope is based on the assumption that the soil will be non-hazardous and personnel can work in Level D Personal
Protective Equipment (PPE).

Mailing: 4780 W. Ann Rd. #5-237 | North Las Vegas, NV 89031
Corporate: 4560 Werdco Court| Las Vegas, NV 89015
P (702) 596-2021|F: (702)974-1776
Website: www.losonow.com
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Mr. Kyle Hansen

Proposal for Utility Installation
January 13, 2015

Page 2 of 4

2.0 PrROPOSED SCHEDULED AND PRICING

The following outlines the fees associated with Logistical's equipment, fabor, and permitting for this project.

Description Unit Rate Estimated Total
1. Underground Utility Clearance Lump Sum $1,200.00

Logistical will obtain Ground Penetrating Radar Systems, Inc (GPRS) for utility clearance
activities. A project kick-off meeting and job walk will be performed by Logistical and all
potentially affected utility members. Underground Service Alert North (USA North) will not be
contacted prior to the start of the excavation activities since the work will be performed well inside
the boundaries of private property. it will be the property owner's responsibility to determine what
facilities belong to the property owner {water well, sewer, septic tanks, gas, propane lines,
electrical, etc.) and what easement(s) may exist in the vicinity of the excavation, if any. In
general, responsibility of underground facilities transfers to the property owner behind the curb,
behind the sidewalk, clean out, at the meter or point of demarcation.

USA North notifies its members of sites that are typically called in for utility clearances. USA
North members in the location of the NERT Site include but are not limited to Basic Water
Company, Century Link, City of Henderson, Cox Communications, NV Energy, Southermn Nevada
Water Authority and Southwest Gas. it will be the property owner's responsibility to notify any
non-members of underground work to be performed in the proposed area {0 be excavated.
Logistical wili request that all non-members be notified and ensure that they are aware of our
proposed scope of work.

2. gaw Water Co_nnectuon and Septic Holding Lump Sum $10,775.00
ank Connection
Logistical wilt provide saw cutting and excavation equipment for the removal of asphalt. Logistical
will install one water line, one sewer line and their respective connections. The trench will be
backfilled and compacted with imported Type Il aggregate. The excavated soil will be placed in
lined roll-off bins onsite and handled in accordance according to the SMP.

3. Roll-off Bins with Polyethylene Liners $275.00 per Bin $550.00
Logistical wilf provide up to two (2) polyethylene-lined lowboy roll-offs for ansite soil storage.

4. Electrical Installation and Connection Lump Sum $15,000.00
Logistical will provide and install single phase transformer, new primary overhead cabling, {routed
to existing poles) provide and install new secondary cabling, provide and instali new bucket and
main breaker in existing MCC, and provide and install two communication junction boxes, Scissor
lift and associated equipment will be provided to complete the scope of work. A weather head
connection will be placed directly to the trafler. This task also includes engineering and permitting
fees for the electrical permit.

5. Environmental Compliance per SMP $2,150.00 per Sample $6,450.00
Logistical will provide a Nevada Certified Environmental Manager (CEM} to collect soil samples
from excavated soil in accordance to the SMP. The current estimate is based off the current
scope of work and may require additional samples and supplies. Logistical estimates that up to
three scil samples will be collected by the CEM. Line item includes waste profile preparation.
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$500.00 to
8. Disposal of Excavated Soil from Trenches $50.00 per ton $1,000.00
Logistical will provide disposal of non-hazardous soil that has been properly profiled and
manifested for disposal at Apex Landfil. Depending on water content of the soil, Logistical
estimates that the weight of the soll will be approximately 1.5 tons per cubic yard. Based on the
estimated volumes, approximately 10 to 20 tons of soil is proposed to be disposed at Apex
Regional Landfill. Copies of waste manifests and disposal facility weight tickets will be provided.

7. Repair and Replace Asphait Lump Sum $1,725.00

Based on the information above, the scope of work can be completed for a lump sum fee of $36,700.00. This fee
includes up to @ maximum of 100 feet of trench work and the disposal of non-hazardous waste. Should the use of
additional equipment or materials be required to complete the scope of work, & change order will be prepared and
sent to GES for approval. Change order equipment or materials will be invoiced at cost plus a 15 percent
markup.

We are prepared to initiate work activities at a mutually agreeable date and tme. A minimum notice of five-
business days is required to initiate the proposed scope of work to ensure that ail labor and aquipment is
available.

We appreciate the opportunity to provide GES with this proposal. 1f you find the terms and conditions defined
herein acceptable, please sign below along with attached terms and conditions: and return a copy of this proposal
for our records. If you have any questions regarding this information, please contact us at (702) £96-2021.

Respectully submitted,
Logistical Solutions, LLC
Kristopher Everett

Project Manager

? /’/ ’
Gingt jﬁ%a ar
Exgeutive Direetor
7 M
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March 12, 2015

Mr. Andrew Steinberg

Not individually but solely as

Vice President of Operations for Le Petomane, Inc.

Not individually but solely as Agent of the Nevada Environmental Response Trust
35 E. Wacker Drive, Suite 1550

Chicago, IL 60601

Re: Revised Proposal for 2015 Bioremediation Treatability Study (MO04)
Nevada Environmental Response Trust Site
Henderson, Nevada

Dear Mr. Steinberg:

On behalf of the Nevada Environmental Response Trust (Trust), Tetra Tech Inc. (Tetra Tech) has
prepared this proposed scope of work and budget to provide Bioremediation Treatability Study services
at the Nevada Environmental Response Trust site in Henderson, Nevada (Site). The 2014 budget was
based on an earlier work plan describing preliminary field work, bench testing, final design, and
permitting based on an approach using a permeable reactive barrier wall. Tetra Tech committed to
preparing a detailed budget for full implementation of the treatability study using a groundwater
bioremediation system as part of Tetra Tech’s February 5, 2015 proposal. The scope, budget, and
schedule to fully implement the approved Bioremediation Treatability Study using the revised approach
are presented below.

SCOPE OF WORK

The 2014 Trust budget included the sum of $928,000 for the implementation of the Treatability Study
Work Plan Permeable Reactive Barrier Pilot Revision 2, which was approved by NDEP on May 9,
2014. Tetra Tech revised the scope of the treatability study from a barrier wall approach to a
groundwater bioremediation approach, and on January 7, 2015, submitted a Groundwater
Bioremediation Pilot Test Work Plan, that was subsequently approved by NDEP on January 21, 2015.

Approximately $50,000 of the budget was utilized in 2014, resulting in a remaining budget balance of

S879,000. The requested budget increase presented within this letter is based on the fundamental
change in approach from a permeable reactive barrier wall to a groundwater bioremediation strategy
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using a spaced well delivery system. Further, our revised 2015 M04 budget adds full implementation of
the treatability study (Phase ll}. The revised scope also includes additional tasks for Phase 1. The key
additions to Phase | of the revised scope include:

¢ Installation of the full pilot injection and monitoring system including well installation, well
development, wellhead finishing, and well surveying;

¢ The first round of baseline sampling following monitoring well installation, including labor for
sampling, and field and laboratory analytical costs;

¢ Aslug test, performed in conjunction with a single borehole dilution test;

¢  Preparation of a new permit application; and

¢  Coordination with the City of Henderson.

inclusive of the additions outlined above, the budget for a revised Phase | is $966,000, versus the earlier
budget of $929,000 for the Permeable Reactive Barrier Pilot Phase | scope.

The Phase Il budget is estimated as $853,000 and includes:
¢  Performance monitoring of the substrate injections,
¢ Monitoring of the groundwater response for a maximum period of six months,
¢  Evaluation and reporting of results, and
¢ Recommendations regarding full scale implementation based on site-specific findings of the
pilot test.

The updated and revised M04 budget is $1,819,000 (see Table 1 below). This equates to an increase of
$840,000 to cover a significantly expanded scope of work. Additional budget details are included in
Attachment A. The revised Bioremediation Treatability Study schedule is included in Attachment B.

Table 1. Revised Budget for Task M04
Task Description Budget Requested
MO04 2014 Budget $929,000
Budget spent during 2014 ($50,000)
Original 2015 Task Budget $879,000
Budget increase based on new scope $940,000
Revised 2015 Budget 51,819,000
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Consistent with Tetra Tech’s Master Service Agreement, date April 7, 2014, with the Trust, all work
presented within this budget approval will be performed on a Time and Materials (T& M) basis. Tetra
Tech understands that, if approved, the budget for this proposal cannot be exceeded without prior
authorization from the Trust.

Tetra Tech is pleased to have the opportunity to continue to serve the Trust on this project. Our project
team is ready to immediately commence work.

Sincerely,

WD M TN/

Derek Amidon
Vice President

Attachments:

Attachment A - Additional Cost Details
Attachment B — Bioremediation Treatability Study Project Schedule
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H 10-Mar-15
Project Cost Summary |10 Mar15)
Task M04 - Groundwater Bioremediation Treatability Study
Project: NERT Site, Henderson, NV
Client: Nevada Environmental Remediation Trust Attention: Andrew Steinberg
Phases / Tasks Praject Total Ph 1 - Initial Field and Ph 1 - Design / Ph I - Well Installation / Ph { - Meetings / h il -Pilot Test Ph I! - Effectiveness Ph i -Meetings /
Laboratory Studies Permitting Sampling Communication Implementation Monitoring/Evaluation Communication
7,360 hrs| $1.818,963.54
Frormememere [HrlyRate | TotEst. Hrs Total Est. Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost
Principal I $245.00 7870 |$  192,815.00 920 [$  22,540.00 196.0 |$  48,020.00 BB - 140.0 [ S 34,300.00 760 [$ 1862000 1780 [$  43,610.00 105.0 |$ 2572500
Principal Nl $233.00 1,0230 [$  238359.00 2080 |5 69,434.00 55.0 %  12,815.00 200]$  4,660.00 80.0 [ 5 18,640.00 500 [$  11,650.00 4200]$ 102,520.00 80.0 S  18,640.00
Principal 1 $215.00 2680 |$ 58,692.00 1200 |3 26,280.00 —1s - 2401$ 525600 —Is - s - 1000 |$  21,500.00 240]$ 525600
Principal | $203.00 2200 [$ 44,660.00 12¢40]$  25172.00 40]¢ 81200 s - 200[$  4060.00 s - 520|$  10,556.00 200]$  4,060.00
St Consultant II $199.00 1280 |$ 25,472.00 2801$ 557200 80]$  1592.00 160]$  3,184.00 80|$  1592.00 80 159200 5205 10,348.00 80|$ 159200
Sr Consultant | $187.00 160 [$ 2,992.00 B80S  1,496.00 801$  1496.00 BB - -3 - BB - 13 - - 1s -
Health & Safety Lead $177.00 1000 |$ 17,700.00 300]$ 531000 100]$  1,770.00 10018 1,770.00 100[$  1,770.00 1008 1,770.00 2001$  3,540.00 100[5  1,770.00
St Project Manager | $167.00 400 |3 6,680.00 - 1s - 160]$  2672.00 - 1s - - Is - - [s - 2401$  4,008.00 - 1s -
Project Engineer/Scientist/Manager IV $160.00 1880 |3 30,080.00 400]$ 640000 280]S  4,480.00 s - s - s - 1200 |$  19,200.00 —1s -
Project Engineer/Scientist/Manager Il $151.00 10720 [$  161,872.00 2720%  41,072.00 144.0 |8 21,744.00 300[$ 453000 60.0 S 9,060.00 100]$ 151000 4960 | S 74,896.00 60.0 S  9,060.00
Project Controls Speciafist Il $146.00 2000 [$ 29,200.00 200[$ 292000 40.0 S 5840.00 200[$ 292000 200[$ 292000 400[$ 584000 40.01$  5840.00 200 S 2,92000
Project Engineer/Scientist/Manager II $136.00 1000 [$ 13,600.00 1000 |$  13,600.00 - 1s - BB - - Is - - [s - - 1s - - 13 -
st Staff $126.00 2240 [$ 28,224.00 16015 2,016.00 1005 1,260.00 10015 1,260.00 100]$  1,260.00 1060 [$  13,356.00 620 [$  7,812.00 100]$  1,260.00
Gis 1 $115.00 790 |$ 9,401.00 B 476.00 150]$  1,785.00 BB - - Is - ~[s - 600 |$  7,140.00 - 1s -
Staff $116.00 1,2760 |$  148,016.00 1710 | 19,836.00 3710 |3 43,036.00 26403 30,624.00 400 |5 468000 1000 [$  11,600.00 2900 ]S 33,640.00 20.0]$  4,640.00
Auto CADD Il $114.00 390 | 4,446.00 s - 150]$  1710.00 s - s - s - 2401%  2,736.00 s -
Project Controls Speciafist | $103.00 840 | 8,652.00 160 ]S  1,648.00 40]$ 41200 160 [$ 164800 80|$  824.00 1205 1,236.00 200 |$  2,060.00 80|$ 82400
St Technician $94.00 3000 [$ 28,200.00 720]$ 676800 20.0$  3,760.00 1800 |$  16,920.00 HB - s - 803 752.00 BB -
Technician IV $86.00 3600 |3 30,960.00 400]$ 344000 - 1s - - 1s - - Is - - [s - 320018 27,520.00 - 1s -
Technician Il $82.00 2800 |3 35,360.00 1200 |$  9,840.00 s - 400 ]S 3,280.00 s - s - 3200]%  26,240.00 —1s -
Project Assistant $81.00 3760 |$ 30,456.00 700[$ 567000 62.0 S 5022.00 240[$ 194400 280[$  2,268.00 420]$ 340200 1220]$  9,882.00 28.0[$  2,26800
Subtotal Tetra Tech Labor [ 7,360.0hrs[ §  1,149,837.00 | | 16410 |$ 269,490.00 || 1026.0]$ 158226.00 || e540]$ 7799600 || 4240 [$ 8133400 4540]$ 7057600 || 2,748.0 |$ 414,200.00 [| 413.0[$ 7801500 |
--Total Tetra Tech Labor [s 1ims700] |s 269,490.00 | | s 158,226.00 | Is 7799600 | |3 81,33800] |3 70,576.00 | | $ a14,200.00 | |s 7801500
Total Est. Cost Cost Cost Cost Cost Cost Cost Cost
Drilling Subcontractor 3 108,371.00 $ 12,786.00 $ - $  95,585.00 $ - $ - $ - 5 -
UNLY S 200,000.00 S 200,000.00 s s - s s B - s
Laboratory s 73,070.00 S 2,550.00 s - S 8,400.00 s - s - S 62,120.00 B -
Surveyor $ 5,000.00 $ - $ $ 5,000.00 $ $ - s - $
Substrate Injection $ 43,980.00 $ - $ - $ - $ - $  25990.00 $  17,980.00 $ -
Subtotal Subcontractors $  430421.00 $  215,336.00 $ - $ 108,985.00 $ - $ 2593000 S 80,110.00 $ -
Markup[ $ 36,585.79 | 8.50% [$  18,30356 | [ | [s  s26373] [ | [s  220915] [s 680935 ] [ |
--Total Subcontractors [§ aez00679] s 23363956 | Is | s 11824873 | I3 - 13 2819915 | 1$ 8691935 | s -
N
m\\\\\\\\\\\\\\\\\\\\\\\\\ Total Est. Cost Cost Cost Cost Cost Cost Cost Cost
Travel S 67,135.00 S 872000 s - S 3,92000 S 8,800.00 S 12,64000 S 2425500 S 880000
Subtotal Travel $ 67,135.00 $ 872000 $ - S 3,92000 $  8,800.00 $  12,640.00 $  24,255.00 $  8,800.00
Markup| $ 3356.75 ]| 5.00% [ 436.00 | [ | [s 196.00 | [ 4a000] [s 632.00 | [s 121275] [ esoo]
--Total Travel [& 7oa9175] Is gaseo0| s dil Is 411600 1s 924000 1s 1327200 15 2546795 15 92a000]
Total Est. Cost Cost Cost Cost Cost Cost Cost Cost
Equipment s 26,640.00 S 2,580.00 s S 24,060.00 s s B - S
Field {ODC) s 20,800.00 S 2,800.00 S - S 800.00 s - S 400000 S 13,200.00 B -
Substrate s 77,400.00 S S S s S 50,000.00 S 27,400.00 s -
ODC Expense $ 520.00 $ - $ - $ - $ - $ - $ - $ 520.00
Subtotal Other Direct Costs $  125360.00 $  5,380.00 $ - $  24,860.00 $ - $ 5400000 $  40,800.00 $ 520,00
Markup $6,268.00] 5.00% | $269.00| [ | [ $1,243.00] [ | [ $2,700.00] [ $2,030.00] [ $26.00]
--Total Other Direct Costs [¥ 1ieemnn| I$ sedq000] s 2o s 2610300} 1% - ¢ s56,700.00 | 1$ 4263000 | Is sasp0]

Project/Task -Total 4 191896354 s s1z.93a8 | s 15822600 | s 22680073 | |$ so57a00] | 1em7a7.15 | |8 5e021710 | {3 #7s0000 |

PROJECT Total

Tetra Tech Tetra Tech Cost-Price Model
Printed 3/10/2015 Page 1 of 1
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March 12, 2015

Mr. Andrew Steinberg

Not individually but solely as

Vice President of Operations for Le Petomane, Inc.

Not individually but solely as Agent of the Nevada Environmental Response Trust
35 E. Wacker Drive, Suite 1550

Chicago, IL 60601

Re: Revised Proposal for 2015 Soil Flushing Treatability Study (MO05)
Nevada Environmental Response Trust Site
Henderson, Nevada

Dear Mr. Steinberg:

On behalf of the Nevada Environmental Response Trust {Trust), Tetra Tech Inc. (Tetra Tech) has prepared
this proposed scope of work and budget to provide soil flushing treatability study services at the Nevada
Environmental Response Trust site in Henderson, Nevada (Site). The requested budget is based on
changes in scope associated with Tetra Tech’s Revised Soil Flushing Pilot Test Work Plan (Revised SF Plan).

Tetra Tech’s February 5, 2015 proposal stipulated that “Once the Soil Flushing Work Plan addendum is
approved by NDEP, a full budget and schedule to implement the approved Treatability Study Work Plan
will be provided to the Trust”. Presented below is the full proposed scope, budget, and schedule to
implement the approved Treatability Study Work Plan.

SCOPE OF WORK

The 2014 Trust budget included the sum of $1,555,000 for the implementation of the Treatability Study
Work Plan In-Situ Soil Flushing Pilot Revision 2, which was approved by NDEP on May 9, 2014. Tetra Tech
revised the scope of the treatability study and on January 7, 2015 submitted a Revised Soil Flushing Pilot
Test Work Plan, which was subsequently approved by NDEP on January 7, 2015. Approximately $30,000
of budget was utilized in 2014, resulting in a remaining budget balance of $1,525,000.

This revised budget presented within this letter is driven by the changes in scope associated with Tetra

Tech’s Revised Soil Flushing Pilot Test Work Plan. In particular, the Revised Plan includes the following
changes:
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e Provides four, 30-ft by 30-ft cells, in place of one, 100-ft by 100-ft cell,
e Adds simultaneous evaluations of multiple flushing scenarios,
¢ Adds an evaluation of biodegradation effects,
e Adds a simulation of low-cost agricultural irrigation systems under controlled conditions,
e Adds soil sampling to measure the effects on soil {not just pore water and groundwater),
e Adds high-density pre- and post-test soil sampling plus statistical analyses of the data to evaluate

mass removal,

e Adds preparation of monthly written progress reports, and
¢ Adds preparation for, and delivery of, three progress meetings.

The revised MO05 Soil Flushing Treatability Study budget is 51,794,000 (see Table 1 below). This equates
to a $269,000 increase versus the approved 2015 MO05 Budget to cover the expanded scope of work. The
revised budget for this task is summarized in Table 1 below with additional details included in Attachment

A.
Table 1. Revised Budget for Task M05
Task Description Budget Requested
MO5 Original Budget $1,555,000
Budget spent during 2014 ($30,000)
Increased Amount $269,000
Revised 2015 MO5 Budget $1,794,000

System startup is expected to be complete by the end of 2015 as shown on the schedule included in

Attachment B.

Consistent with Tetra Tech’s Master Service Agreement, date April 7, 2014, with the Trust, all work
presented within this budget approval will be performed on a Time and Materials (T&M) basis. Tetra
Tech understands that, if approved, the budget for this proposal cannot be exceeded without prior
authorization from the Trust.

Tetra Tech is pleased to have the opportunity to continue to serve the Trust on this project. Our project
team is ready to immediately commence work.

Sincerely,

Derek Amidon
Vice President

Attachments:

Attachment A - Additional Cost Details
Attachment B — Soil Flushing Pilot Test Project Schedule
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® 10-Mar-15
Project Cost Summary
Task MO5 - Soil Flushing Treatability Study
Project: NERT Site, Henderson, NV
Client: Nevada Environmental Response Trust Attention: Andrew Steinberg
Phases / Tasks I-Droject Total Initial Field and Design/Permitting System Construction Operation Meetings/
6,809 hrs| $1,793,881.80 Laboratory Studies Comunications
¥ ¥ ¥ .

: s 1 |HrlyRate| TotEst. Hrs | Total Est. Cost Hours Cost Hours Cost Hours Cost Hours Cost Hours Cost
Principal IV $245.00 1,076.0 S 263,620.00 98.0|S 24,010.00 292.01S 71,540.00 16018 3,920.00 419.0 S 102,655.00 251018 61,495.00
Principal 1ll $233.00 156.0 S 36,348.00 720108 16,776.00 - 1S - - 1S - 60.01]5S 13,980.00 24018 5,592.00
Principal | $203.00 491.0 S 99,673.00 154.0 | § 31,262.00 55.0 S 11,165.00 86.0 15 17,458.00 132.0{ 38 26,796.00 64015 12,952.00
Sr Consultant Il $199.00 36.0 S 7,164.00 801§ 1,592.00 12018 2,388.00 - 1S - 16015 3,184.00 - S -
Health & Safety Lead $177.00 164.0 S 29,028.00 86.01S 15,222.00 400 1S 7,080.00 38015 6,726.00 - S - - S -
Field Operations Manager $177.00 80.0 S 14,160.00 12018 2,124.00 - 18 - 16018 2,832.00 40.018S 7,080.00 12018 2,124.00
Sr Project Manager | $167.00 200.0 S 33,400.00 - 1S - 50015 8,350.00 90.0 1S 15,030.00 60.01S 10,020.00 - S -
Project Engineer/Scientist/Manager IV $160.00 602.0 S 96,320.00 20010 S 3,200.00 1700 1 S 27,200.00 1300 | S 20,800.00 266.015  42,560.00 16.018§ 2,560.00
Project Engineer/Scientist/Manager |l $151.00 238.0 S 35,938.00 70018 10,570.00 20015 3,020.00 - 13 - 148.0 1S  22,348.00 - 1S -
Project Controls Specialist i $146.00 200.0 S 29,200.00 4001S 5,840.00 1000 | S 14,600.00 50015 7,300.00 - S - 100§ 1,460.00
Sr GIS $141.00 220.0 S 31,020.00 70015 9,870.00 30015 4,230.00 - 1S - 12001 S 16,920.00 - S -
Project Engineer/Scientist/Manager || $136.00 1,184.0 S 161,024.00 412.0|S  56,032.00 400 1S 5,440.00 21001S  28,560.00 522.01S$ 70,992.00 - s -
Staff i $116.00 128.0 S 14,848.00 8018 928.00 64015 7,424.00 16018 1,856.00 2401S 2,784.00 16018 1,856.00
Technician IV $86.00 870.0 S 74,820.00 - 1S - - 1S - 400 1S 3,440.00 830.015% 71,380.00 - S -
Technician |l $82.00 920.0 S 75,440.00 12018 984.00 12018 984.00 12018 984.00 860.0{S$ 70,520.00 24018 1,968.00
Project Assistant $81.00 232.0 S 18,792.00 52018 4,212.00 1000 | S 8,100.00 50015 4,050.00 2001S 1,620.00 100§ 810.00
Sr Word/Data Processor §72.00 12.0 S 864.00 - 1s - - 1S - - 1S - - 1S - 12.01S 864.00
Subtotal Tetra Tech Labor 6,809.0 hrs| 5  1,021,659.00 1,114.0 | § 182,622.00 985.0 | § 171,521.00 754.0 | § 112,956.00 3,517.0 | $ 462,839.00 439.01$ 91,721.00
--Total Tetra Tech Labor S 1,021,659.00 $ 182,622.00 $171,521.00 $112,956.00 $ 462,839.00 S 91,721.00

Total Est. Cost Cost Cost Cost Cost Cost
S 8,000.00 S 8,000.00 S - S - S - S -
Drilling/Lab/Soil Testing S 122,240.00 S 122,240.00 S - S - 3 - 3 -
UNLV & Lab S 69,000.00 S 69,000.00 S - S - S - S -
Irrigation Engineer S 10,000.00 S - S 10,000.00 S - S - S -
Construction Contractor S 75,000.00 S - S - S 75,000.00 S - S -
Analytical S 72,900.00 S - S - S - S 72,900.00 S -
Drilling/Lab/ Soil Disposal S 89,140.00 S - S - S - $  89,140.00 S -
Subtotal Subcontractors S 446,280.00 $  199,240.00 $  10,000.00 $  75,000.00 $ 162,040.00 s -
Markup|$  3793380| 850% [$ 1693540 l
--Total Subcontractors S 484.213.80 $ 216,175.40 S 10,850.00 S 81,375.00 $175,813.40 5 -
§
d \\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\ Total Est. Cost Cost Cost Cost Cost Cost
Travel S 76,930.00 S 8,845.00 S 2,080.00 S 11,315.00 S  51,660.00 3,030.00
Subtotal Travel S 76,930.00 S 8,845.00 S 2,080.00 $ 11,315.00 $  51,660.00 3,030.00
Markup| $ 3,846.50 | 5.00% [$ 442.25 B 151.50
--Total Travel S 80.776.50 S 9,287.25 S 2,184.00 S5 11,880.75 S 54,243.00 5 3,181.50
Tetra Tech Tetra Tech Cost-Price Model
Printed 3/10/2015 Page 1 of 2
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Phases / Tasks I-Droject Total Initial Field and Design/Permitting System Construction Operation Meetings/
6,809 hrs| $1,793,881.80 Laboratory Studies Comunications
3 Total Est. Cost Cost Cost Cost Cost Cost
M&E S 22,800.00 3,300.00 S 600.00 S 450.00 S 18,450.00
Subtotal Materials & Equipment S 22,800.00 3,300.00 S 600.00 S 450.00 $  18,450.00 -
--Total Materials & Equipment 5 22,800.00 $  3,300.00 S 600.00 $ 450.00 $ 18,450.00 S -
Total Est. Cost Cost Cost Cost Cost Cost

S 37,550.00 S 15,800.00 S 2,000.00 S 17,500.00 S 2,250.00 S
Components S 138,100.00 S S 133,000.00 S 5,100.00 S
Subtotal Other Direct Costs S 175,650.00 15,800.00 S 2,000.00 $ 150,500.00 $  7,350.00 S -

markuo[S7ma50] soos [ S0 |
--Total Other Direct Costs S 184,432.50 S 16,590.00 S  2,100.00 5 158,025.00 S 7,717.50 5 -
Project/Task --Total $ 1,793,881.80 S 427,974.65 $ 187,255.00 $ 364,686.75 $ 719,062.90 S 94,902.50
PROJECT Total l $ 1,793,881.80
3681
Tetra Tech Tetra Tech Cost-Price Model
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Nevada Environmental Response Trust
Tetra Tech, Inc. Soil Flushing Pilot Test Project Schedule
March 12, 2015
ID Task Name Duration Start Finish 2015, 2016
1st Quarter 2nd Quarter 3rd Quarter i ath Quarter Ist Quarter i 2nd Quarter 3rd Quarter
5 Nov_ | Dec Jan | Feb ar Aor May Jun m Aug Sep . Oct_ . Nov_ .  Dec Jan_ . Feb . Mar__ Aot May_ |\ un i Aug i Sep
1 Revised Work Plan 76 days Fri 11714114 Mon 38/15 ¥ 1
Submit Revised Wark Plan to NDEP 0 days Fri 11A414 Fri 11/14/14 11/14
3 NDEP Review 6 days Fri 11A414 Fri 1121714 1
Respend to NDEP Comments Sdaysi  Man 1172414 Wed 11/26/14
Stakehoider Review 22 days Mon 1211414 Mon 1/5/15
Respcnd to Stakeholder Comments 0 days Mon /515 Mon 1/5/15
7 NDEP Aproval of Revised Work Plan 2 days Tus 1/6/15 Wed /7415
g Schedula/Budget Amendment 43 days Thu 1/8/15 Mon 3/9/15
9 Preliminary Field Testing 87 days Tue 3110/15 Fri 7/10/15 1
T Infiitration Tests 18 days Tue 3110/15 Thu 412115
T Fisid Preparation/Scheduling 3 days Tue 310115 Thy 3/42/15
T Fiaid Work 5 days Fri 31315 Thu 3/19/15
Subcontrastor Report Preparstion 10 days Fri 32015 Thu'4/2/15
Soil Boring, Lysimeter, and 36 days Tue 3110115 Tue 412815
Monitoring Well installation
T Field Preparation/Scheduiing 3 days Tue 3015 hiy 3/12/15
id Work 18 days Fri 31315 Tue 4/7/15
Lahoratory Analysis 15 days Wed 4/3/15 Tue 4/28/15
Microcosm Tests 66 days Wed 4/3/15 Fri 7/40/15
Preliminary Dats Review and Interpretatio 25 days Mon 7/13/15 Fri 8/14/15
Detailed Pilot Test System Design 30 days Mon B/17A5 Won 8/28/15
Pilot Test Implementation 180 days Mon' 817415 Tue 5/3/16
Groundwater Discharge Permit 40 days Mon' 817415 Mon 10/12/15
Prepare Pemmit Application 10 days Mon B/17A5 Fri 8/28/15
Submit Permit Appiication to NDEP 0 days Fri 8/28/15 Fri 8/28/15
NDEP Review 30 days Mon 8/31/415 Mon 10/12/15
Issuie Temporary Permit 0'daysi  hon 10/12A5 Mon 10/12/15
System Construction 50 days Tue 9729115 Wed 12/9/15
28 uipment Procurement/Scheduling 30 days Tue 9/29/15 Mon 11/9/15
29 Mobilization 10 daysi  Tue 1171015 Mon 11/23/15
30 Constustion 10daysi  Tue 11/24/15 Wed 12/9/15
31 0daysi  Wed 12915
EY) System Startup 10daysi  Thu 12/1015 Wed 12/23/15
33 System OM&M 70daysi  Mon 12/28/15 Tue 4/5/16 ;
34 Post-Infiltration Monitoring 20 days Wed 4/6/16 Tue 5/3/16
35 Pilot Test Reporti 153 days Wed 5/4/16
36 Prepare Pilot Test Report: Durationto 153 days Wed 5/4/16
be determined
Monthly Progress Reporting 424days; Wed 4/15/15
Task Summary o External Milestone nactive Summary § i Manual Summary Roliup wssssssssssss Finish-only 3 Manual Progress S——————
Project: NERT_Soil Flush Wkp_Pdf
Date: Fri 3/13/15 Split e Project Summary Inactive Task Manual Task Manual Summary o] Deadline
Milestone ® External Tasks Inactive Mijestone Duration-only Start-only & Progress 0000000000000000000000000
*Completion date of Pllot Test Report to be determined as directed by the Nevada Environmental Response Trust. Page 1
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< ENVIRON

March 5, 2015

Via Email

Andrew Steinberg

Nevada Environmental Response Trust
35 East Wacker Drive, Suite 1550
Chicago, lllinois 60601

Steve Clough

Nevada Environmental Response Trust
510 Fourth Street

Henderson, Nevada 89015

Re: Proposed Scope of Work and Budget Estimate for Community Involvement
Activities for the Proposed Regional Groundwater Investigation; Nevada
Environmental Response Trust Site; Henderson, Nevada

Dear Mr. Steinberg and Mr. Clough:

Per your request, ENVIRON International Corporation (“ENVIRON”) is pleased to provide this
scope of work and budget estimate to provide support to the Nevada Environmental Response
Trust (*NERT” or the “Trust”) for the implementation of community involvement activities for the
proposed Nevada Division of Environmental Protection (NDEP) regional groundwater
investigation in the vicinity of the NERT Site in Henderson, Nevada. The objective of this scope
of work is to provide a mechanism for involvement by (including notification to and obtaining
feedback from) the surrounding community during the proposed regional groundwater
investigation.

PROPOSED SCOPE OF WORK

Based on our recent discussions, ENVIRON understands the Trust would like this scope of work
to include the initial community involvement activities required under the National Contingency
Plan (including development of a mailing list, preparation and distribution of a project fact sheet
and community interview questionnaire, and holding a community interview meeting), followed
by the preparation of a Community involvement Plan (CIP) for the proposed regional
groundwater investigation. The CIP will guide future involvement of the surrounding community
during implementation of the investigation. This scope of work includes:

e Preparation of a project site fact sheet and written community interview questionnaire (to
be approved by the Trust and NDEP);

e Preparation of a map showing the proposed community involvement area (o be
approved by the Trust and NDEP) and an estimated number of residences to be
included in a mailing of the project site fact sheet and interview guestionnaire;

e Development of a mailing list for the NDEP-approved community involvement area;

ENVIRON International Corp. ENVIRON International Corp. 2200 Powell Street, Suite 700, Emeryville, CA 94608
V +1 510.655.7400 F +1 510.655.9517

environcorp.com
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e Printing and mailing of the fact sheet and interview questionnaire (and NDEP cover letter
if provided) to all parties on the mailing list;

e Scheduling, preparation for, and attendance at a community interview meeting (to be
held twice in a single day to allow for more members of the community to attend);

¢ Preparation of a CIP for Trust and NDEP review, including review and consideration of
community input included in interview questionnaire responses and community meeting
comments; and

e Addressing comments on the CIP from the Trust and NDEP and submittal of a revised
and final CIP.

The community involvement area is anticipated to include residential developments within an
approximately 1 mile radius from the NDEP-proposed regional groundwater investigation area.
The community anticipated to be affected includes growing residential areas of Henderson,
Nevada, which are expected to expand in the upcoming years. The affected area is not
anticipated to include the Lake Las Vegas development since the distance from the
investigation area to this development is more than one mile. For development of this scope of
work and budget estimate, it is assumed there will be approximately 4,500 addresses on the
mailing list, based on our preliminary estimate of the number of residential properties within the
anticipated community involvement area. The mailing list development will be based on the
final NDEP-approved map of the community involvement area. The scope of work includes a
one-time mailing of the fact sheet and community interview questionnaire to the approximately
4,500 addresses on the mailing list.

The community meeting is anticipated to be held twice on the same day to allow for an
increased number of community members to attend. It is anticipated that the first meeting will
be held in the afternoon and the second meeting will be held in the evening, with both meetings
located in Henderson, Nevada, in a location convenient to residents within the community
involvement area. We anticipate the meeting will be led by NDEP and the Trust, with
participation in the community meeting by up to two ENVIRON staff to be determined in
consultation with the Trust and NDEP.

The CIP will be developed to facilitate communication between the community surrounding the
site with NDEP and the Trust and to encourage community involvement in site activities. The
CIP will address the relationship with the community, provide a background of the community,
present the Trust’'s community involvement program, and provide a listing of resources
available.

SCHEDULE AND BUDGET

This scope of work is anticipated to be implemented in two overlapping phases, including 1)
preparation of the fact sheet, community interview guestionnaire, and mailing list; holding a
community interview meeting; and mailing of the fact sheet and community interview
questionnaire, and 2) preparation of the CIP.

= Phase | is anticipated to be completed over a period of approximately two months. The
map of the proposed community involvement area can be prepared within one week and
a draft fact sheet and interview questionnaire can be prepared within two weeks of Trust
authorization to proceed with this scope of work. The mailing list can be compiled within

ENVIRON
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four weeks of authorization to proceed, and the mailing of the fact sheet and interview
questionnaire can be performed within one week of receipt of NDEP approval of the fact
sheet and interview guestionnaire, and completion of the mailing list compilation. Itis
anticipated that the community meeting will be scheduled for 3-4 weeks following the
date of the fact sheet mailing.

= Phase |l is anticipated to be completed over a period of approximately three months.
The CIP will be prepared in draft form concurrent with Phase |, and will be updated to
reflect community input received in the community interview questionnaire responses
and at the community interview meetings. A draft of the CIP can be submitted to NDEP
within 1-2 weeks of the later of the following (i) the community interview meeting and (i)
the end of the response period specified in the community interview questionnaire.
NDEP review comments can be addressed and the final CIP can be submitted to NDEP
within two weeks of receipt of NDEP review comments.

Assuming authorization to proceed with the scope of work described herein is received by
March 13, 2015, ENVIRON anticipates completion of this scope of work by July 31, 2015. The
estimated cost to implement this scope of work is $38,000. A detailed budget estimate
spreadsheet is attached for reference.

CLOSURE

We appreciate this opportunity to provide this proposed scope of work to the Trust. Please
contact John Pekala at (602) 734-7710 or Allan Del.orme at (510) 420-2565 if you have any
comments or guestions concerning this proposed scope of work.

Sincerely,

ENVIRON International Corporation

John M. Pekala, PG Allan J¢ DelLorme, PE
Senior Manager Principal
CEM #2347, expires 9/20/2016

Attachment
Detailed Budget Estimate Spreadsheet

ENVIRON
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2015 Environmental Project Detailed Budget Estimates
Nevada Environmental Response Trust Site; Henderson, Nevada

MAILING LIST 1 SUMMARY COMMUNITY
FACT SHEET UPDATE MEETING TQTAL Task NO5 - NDEP Regional Groundwater Investigation Community involvement

Hours 171
Labor |3 - $ - $ 5,476 $ 11991 3 9388 |$ - 5 26,855
Expenses |5 - $ - $ 9,665 | $ 315 | § 14751 $ - . 11456
Subs |s - s - s - 13 - |3 - |8 - $ -
Total Task Cost (Check)| $ - 13 - 13 151411 % 12,306 | $ 10,863 | $ - $ 38310

ODCs

ToTALS

LABOR SUB- ohe 0DC Markup cat
RATE SCHEDULE:[ P M-10 | M-9 M-8 | SA7 | SA6B | A6 A5 A4 Draft_| Admin TOTAL Uinit Unit Cost | Quantity sup. ategory TOTAL
Costs
NERT 5205 | $170 | 9160 | $145 | $133 | 5115 | 110 | s93 | s84 $80 | $59 5% TOTAL

MAILING LIST I FACT SHEET

TASK SUBTOTAL $ 15141

LABOR 2 5 5 20 5 10 $5,215 $261 ”””” $5,476
ExPENSES $0 50 __ == 50,665
Postage $0 o |lumpsum| socos | 1 | san0s | s110

Printing $0 $0
Mailing $0 $0
Mailing List Generation $0

50 b s 1 ]

vvvvvvvvvvvvvvvvvvvvvvvvvvvvvvvvvvvvvvvvvv TASK SUBTOTAL

SUBCONTRACTORS

$: 108es

L ABOR 12 12 30 5 10 $8,940 $447 $9,388
EXPENSES $0 $0 $1,475
Airfare $0 $0
Rental Car $0 $0
Hotel $0 $0
Meals $0 $0

SUBCONTRACTORS
COMMUNITY INVOLVEMENT PEAN

LABOR $11,420 R

EXPENSES $0 $0 $315
FedEx $0 $0

SUBCONTRACTORS

mnnmmnnnnmm———--

Total $ 38,310
Rounded Total $ 38,000

Reg GW Community Involvement lofl ENVIRON
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